
Australian Human Rights Commission 
disabdis@humanrights.gov.au 
GPO Box 5218 
Sydney NSW 2001 

26 November 2021 

Ref: GRP/21/7 

Dear Australian Human Rights Commission, 

Re: Temporary exemption from the requirements of the Federal 
Disability Standards for Accessible Public Transport 2002 (‘DSAPT’) 

I refer to the email from City of Ryde Council dated 8 April 2021 and the related 
email response from Disability Discrimination Commissioner dated 13 April 
2021. This email was in regards to the DSAPT requirement to upgrade all bus 
stops to comply with Disability Discrimination Act (DDA) 1992 before 31 
December 2022. 

Following the exemption guidelines provided by the Commissioner, City of 
Ryde Council engaged an accredited access consultant, Morris Goding 
Consulting (MGAC) to assist with the preparation of an exemption report (refer 
to the attached report). 

In this application, City of Ryde Council seeks a temporary exemption to extend 
the DDA bus stop upgrade completion date.  This temporary exemption would 
be for a period of five years commencing from the date of this application. 
Council also seeks clarification on four DDA compliance parameters such as 
obstructions on access paths, boarding point gradient, illumination for boarding 
point and kerb height. 

Should you require any further information regarding this matter, please contact 
Council’s Senior Coordinator Infrastructure Services, Velu Manohar on 9952 
8120. 

Yours faithfully, 

Charles Mahfoud 
Manager Assets & Infrastructure 
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1. Executive Summary 

1.1 Introduction  

The Applicant, City of Ryde Council, is a metropolitan local council in New South Wales.  The 
Applicant supplies and maintains within its jurisdiction multiple bus stops that serve public bus 
services.  The Applicant is required to meet the specifications of the Federal Disability 
Standards for Accessible Public Transport 2002 at each of these bus stops.   

On its present projections the Applicant is of the view that it will not meet the requirement for 
100 per cent of the bus stops that it supplies and maintains as meeting all of the design 
requirements of DSAPT by 31 December 2022.   

The Applicant seeks a temporary exemption of five years’ duration from compliance with the 
requirements of DSAPT for the bus stops that it supplies and maintains.  This report has been 
prepared to outline and consider this application.   

 

1.2 Basis of application 

The Applicant seeks this temporary exemption given the following: 

First, the Applicant has sought out opinion from key stakeholders. Although obvious access 
issues have been identified at some bus stop locations, on balance and in general, the level 
of functionality is tolerable. People with disability and their carers have developed transport 
strategies to meet their needs in the short term while the upgrade rollout continues (albeit 
delayed). 

Secondly, the Applicant has been constrained in the timeliness of its bus stop upgrade 
program by multiple factors which are elaborated on in this report.  The Applicant takes 
seriously its responsibilities to play its part in enabling public bus journeys that are suitable for 
people with a disability.   

Thirdly, the Applicant has developed, and is presently implementing, a comprehensive 
upgrade plan to address compliance.  The plan has been developed under a methodology to 
actively identify the bus stops that will most significantly impact and benefit residents with a 
disability. These locations have been prioritised for upgrade, all the while maintaining flexibility 
in the process to respond to community input.   

Finally, the Applicant is developing a four-year Disability Inclusion Action Plan (2022-2026, 
currently in the consultation phase) in consultation with a specialist advisory working group.  
This plan will assist to inform the Applicant of the most appropriate way forward for access to 
public transport infrastructure within its jurisdiction, including bus stops. This plan will assist to 
refine the aforementioned bus stop upgrade plan and program. 

 

1.3 Contacts 

The Applicant welcomes questions and feedback on this application.  Below are details of key 
contacts.   
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2. Introduction 

2.1 Background 

City of Ryde Council has engaged Morris Goding Access Consulting (‘MGAC’) to provide an 
access report in relation to the public bus stops that it supplies and maintains within its 
jurisdiction.   

MGAC is the largest accessibility consulting practice in Australia.  MGAC provides functional 
and technical advice with respect to accessibility and inclusion, human movement, the 
Disability Discrimination Act, the National Construction Code, and Universal Design principles. 
MGAC is led by directors Nick Morris OAM and David Goding. MGAC has provided access 
consulting services for over 20 years for projects across Australia. MGAC has offices in 
Sydney, Melbourne, Brisbane, Wollongong, and Perth.   

The purpose of this access report is to provide detail and discussion for an application by City 
of Ryde Council to the Australian Human Rights Commission for a temporary exemption from 
the requirements of the Federal Disability Standards for Accessible Public Transport 2002 
(‘DSAPT’).   

The scope of the temporary exemption would specifically be in relation to the completion of 
upgrade works at the bus stops that City of Ryde Council supplies and maintains in accordance 
with the target dates that are prescribed by DSAPT.   

 

2.2 Scope and structure of report 

The access report is structured as follows.   

In Chapter 3 the report will state the application for a temporary exemption and the legislative 
basis for this application.   

In Chapter 4 the report will outline the scope of this application for a temporary exemption.   

In Chapter 5 the report will discuss whether an exemption is necessary.   

In Chapter 6 the report will discuss why the temporary exemption will be consistent with the 
Objects of the Federal Disability Discrimination Act. It also provides background information 
explaining the factors affecting compliance progress to date, and also the outcome of 
community stakeholder discussions being the persons impacted on the delay to compliance 
progress. 

In Chapter 7 the report will set out proposals for terms and conditions to which a temporary 
exemption could be subject.   

In Chapter 8 the report will present four questions for which the Applicant seeks the advice of 
the Commission.   
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2.3 Limitations 

The scope of this report is limited to an assessment of the merits of the application for a 
temporary exemption in the terms described above.  It does not purport to provide an 
assessment of compliance for any other circumstance beyond this scope, and is not to be 
interpreted as such.  No liability is accepted for the accuracy of information that was supplied 
to MGAC for the purposes of this assessment.  Any change in the material circumstances 
discussed in this report can and may void the advice contained herein.   
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3. Application for temporary exemption 

3.1 Application 

The Applicant, City of Ryde Council, applies to the Australian Human Rights Commission (‘the 
Commission’) for grant of a temporary exemption from the Disability Standards for Accessible 
Public Transport 2002 (‘DSAPT’). This application is with respect to the bus stops that the 
Applicant supplies and maintains within its jurisdiction.   

On its present projections the Applicant is of the view that it will not meet the requirement 
under DSAPT for 100 per cent of the bus stops that it supplies and maintains as meeting all 
of the design requirements of DSAPT by 31 December 2022.   

With this in mind the Applicant seeks a temporary exemption from the requirement to meet 
100 per cent of the design requirements of DSAPT on or before the target dates that are 
prescribed by DSAPT.  This temporary exemption would be for a period of five (5) years 
commencing from the date of this application.   

The Applicant has not made any previous applications to the Commission for a temporary 
exemption in relation to any of the substantive matters contained in this report.   

 

3.2 Legislative basis for temporary exemption 

This application is made pursuant to the Federal Disability Discrimination Act 1992 (‘DDA’).  
The objects of the DDA include: 

‘to eliminate, as far as possible, discrimination against persons on the ground of disability in the 

areas of: … access to premises … and the provision of … services.’1 

The DDA provides that:  

‘Commission may grant exemptions 

(1) The Commission may, on application by: 

(a) a person: 

(i) on that person’s own behalf; or 

(ii) on behalf of that person and another person or other persons; or 

(iii) on behalf of another person or other persons; or 

(b) 2 or more persons: 

(i) on their own behalf; or 

(ii) on behalf of themselves and another person or other persons; or 

(iii) on behalf of another person or other persons; 

 

1 DDA section 3(a).  
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by instrument grant to the person or persons to whom the application relates, as the 
case may be, an exemption from the operation of a provision of Division 1 or 2, as 

specified in the instrument.’2 

The application is also made pursuant to DSAPT itself.  The purpose of DSAPT is stated as 
follows:  

‘Purpose of Standards 

(1) The Disability Discrimination Act 1992 seeks to eliminate discrimination, ‘as far as 
possible’, against people with disabilities. Public transport is a service covered by the 
Disability Discrimination Act 1992. 

(2) The purpose of these Standards is to enable public transport operators and providers 
to remove discrimination from public transport services.’3 

DSAPT provides that:  

‘Commission may grant exemptions 

(1) The following persons may apply to the Commission for an exemption: 

(a) a person: 

(i) on the person’s own behalf; or 

(ii) on behalf of the person and another person or other persons; or 

(iii) on behalf of another person or other persons; 

(b) 2 or more persons: 

(i) on their own behalf; or 

(ii) on behalf of themselves and another person or other persons; or 

(iii) on behalf of another person or other persons. 

(2) After receiving an application under subsection (1), the Commission may grant the person 
or persons to whom the application relates an exemption from compliance with some or all of 

these Standards.’4 

  

 

2 DDA section 55(1).   
3 DSAPT Part 1.2 
4 DSAPT Part 33A.1.   



 

City of Ryde Council Access Report 10 
Application for Temporary Exemption from DSAPT for Bus Stops        16 November 2021 

4. Scope of application 

4.1 About the Applicant 

The Applicant, City of Ryde Council, is a local council that is located within the Sydney 
metropolitan area in the state of New South Wales.  The extents of the City of Ryde Council 
Local Government Area (‘LGA’) are indicated in Figure 1 below.  

 

 

Figure 1: Indicative map (not-to-scale) of the extents of the City of Ryde LGA. Source: City of Ryde Council 

 

The extents of the City of Ryde Local Government Area include the following suburbs: 
Chatswood West (part), Denistone, Denistone East, Denistone West, East Ryde, Eastwood 
(part), Gladesville (part), Macquarie Park, Marsfield, Meadowbank, Melrose Park (part), North 
Ryde, Putney, Ryde, Tennyson Point and West Ryde.   

Some key demographic statistics of the City of Ryde LGA are as follows: 
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- The LGA has a population of approximately 133,224 residents.5  
- The LGA is approximately 40.65 sq kms in size6  and contains 723 public bus stops. 
- Approximately 16 per cent of residents are aged 65 or older (based on Australia wide 

statistics).7  
- Approximately 18 per cent of residents have a disability (based on Australia wide 

statistics).8  
- Approximately 6.0 per cent of residents in the LGA travel to work by bus.9  

 

4.2 Responsibilities of the Applicant under DSAPT 

DSAPT applies to providers of transport infrastructure.10  The Applicant supplies and maintains 
within its jurisdiction multiple bus stops that serve public transport bus services.  To this extent 
the Applicant would be considered a provider of public transport infrastructure.11  

DSAPT prescribes a series of target dates by which certain elements of existing public 
infrastructure are to be upgraded to meet the corresponding design and performance 
requirements in DSAPT.12  DSAPT assigns responsibility to meet these target dates to the 
providers of public transport infrastructure.13  It follows that the Applicant is bound to meet 
these target dates with respect to the bus stops that it supplies and maintains.   

DSAPT states that by the target date of 31 December 2022, ‘All public transport services are 
to fully comply with the relevant Standards’.14  This is inclusive of public transport 
infrastructure.15   

 

4.3 Scope and duration of exemption sought 

The Applicant supplies and maintains a total of 723 bus stops within its jurisdiction.  The 
Applicant has conducted an audit and assessment of those bus stops.  The Applicant has also 
given consideration to its capacities to provide upgrades.   

 

5 As at 30 June 2020; see City of Ryde 2021. City of Ryde: population, 
https://economy.id.com.au/ryde/population (accessed 26 September 2021).  
6 City of Ryde https://www.ryde.nsw.gov.au/Living-in-Ryde/About-Ryde/City-Profile 
7 ABS – Disability, Ageing and Carers, Australia: Summary of Findings 
https://www.abs.gov.au/statistics/health/disability/disability-ageing-and-carers-australia-summary-
findings/latest-release  (released 24 October 2019.   
8 Ibid.   
9 City of Ryde 2021. City of Ryde: Local workers - Method of travel to work - All industries, 
https://economy.id.com.au/ryde/workers-travel-to-work (accessed 26 September 2021) 
10 DSAPT Part 1.4(2).   
11 Applying DSAPT Parts 1.18(1) and 1.22(1).   
12 DSAPT Schedule 1.   
13 DSAPT Part 33.2.   
14 DSAPT Schedule 1.  
15 Ibid.    
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On its present projections the Applicant is of the view that it will not meet the requirement for 
100 per cent of the bus stops that it supplies and maintains as meeting all of the design 
requirements of DSAPT by 31 December 2022.   

The scope of the exemption would pertain to all DSAPT requirements for the bus stops within 
the Applicant’s jurisdiction to the extent set out in Schedule 2 to this report.   

The length of the period of exemption would be five (5) years, commencing from the date of 
submission of the present application.    
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5. Whether an exemption is necessary 

5.1 Preface 

The Applicant understands that when considering an exemption from the provisions of the 
DDA or DSAPT a threshold question would be whether an exemption is necessary.  This 
chapter of this report considers various criteria for this threshold question.   

 

5.2 Whether there is an arguable question of discrimination 

DSAPT are disability standards that were made pursuant to the DDA.16  The purpose of 
DSAPT is ‘to enable public transport operators and providers to remove discrimination from 
public transport services.’17  Under the DDA it is unlawful for a person to not meet a disability 
standard.18   

The subject matter of this application is the timeliness of the Applicant in upgrading the public 
bus stops that it supplies and maintains in accordance with the target dates that are set by 
DSAPT.19  A failure on the part of a transport provider to meet those target dates would be a 
breach of DSAPT, being a disability standard that was made pursuant to the DDA.   

Given the above it is submitted that there would be a question of discrimination contrary to the 
DDA to be considered here.   

 

5.3 Whether any permanent exemptions can be applied 

The DDA allows for the granting of permanent exemptions under certain circumstances – 
namely, for superannuation and insurance,20 and for combat duties and peacekeeping 
services.21  The subject matter of the present application would not fall within any of the above 
circumstances.   

 

5.4 Whether the ‘special measures’ provisions can be applied  

Section 45 of the DDA makes provisions for an act to not be unlawful if that act is reasonably 
intended to benefit or provide opportunities for people with a disability in particular.   

The issue here is the ability of the Applicant to upgrade the bus stops that it supplies and 
maintains to meet the design requirements of DSAPT in accordance with the target dates that 
are set by DSAPT.  The Applicant is not intending to provide special measures to benefit 

 

16 DDA section 31.   
17 DSAPT Part 1.2(2).   
18 DDA section 32.   
19 DSAPT section 33.2; Schedule 1.   
20 DDA section 46.   
21 DDA section 53(1).   
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people with a disability at any of the bus stops that it supplies and maintains.  The Applicant 
therefore submits that this aspect of the DDA is not relevant to the present circumstances.   

 

  



 

City of Ryde Council Access Report 15 
Application for Temporary Exemption from DSAPT for Bus Stops        16 November 2021 

6. Consistency with the Objects of the DDA 

6.1 Objects of the DDA 

The objects of the DDA are reproduced in their entirety below:  

  ‘The objects of this Act are: 
 (a) to eliminate, as far as possible, discrimination against persons on the ground of 

disability in the areas of: 
 (i) work, accommodation, education, access to premises, clubs and sport; and 
 (ii) the provision of goods, facilities, services and land; and 
 (iii) existing laws; and 
 (iv) the administration of Commonwealth laws and programs; and 
 (b) to ensure, as far as practicable, that persons with disabilities have the same rights 

to equality before the law as the rest of the community; and 
 (c) to promote recognition and acceptance within the community of the principle that 

persons with disabilities have the same fundamental rights as the rest of the 
community.’22 

 

The Applicant is seeking an exemption from DSAPT design requirements to be met at 100 per 
cent of the bus stops that it supplies and maintains by the prescribed target date of 31 
December 2022.  The Applicant seeks an exemption to continue upgrading bus stops to meet 
this requirement beyond the target date.   

The Applicant submits that even though it will take longer for the 100 per cent level to be 
reached, the measures that it proposes will not diminish the rights of people with disabilities in 
its constituency. This is based on the following: 

- Priority planning and delivery of bus stop upgrades targeted to disability movement, for 
immediate and widespread impact 

- Updated Disability Inclusion Action Plan informing the process (with working group 
assembled from people with lived disability experience) 

- Improved communications and feedback mechanisms to inform the process, including the 
flexibility to adjust the rollout plan in response 

The Applicant further submits that it will put into place measures that will promote recognition 
and acceptance of the rights of people with disabilities in accordance with the Objects of the 
DDA. The Applicant proposes the following measures: 

- Community wide presentations and promotions of the project, its importance, objectives 
and progress 

- Assembling the Disability Inclusion Action Plan working group with people with lived 
disability experience 

- Targeted communications with Retirement and Aged Care facilities, education providers, 
disability support organisations, community centres, transport operators, social and low 
income housing providers and the like 

 

22 DDA section 3.   
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6.2 Factors affecting compliance progress 

To date the Applicant has conducted extensive upgrades to the bus stops that it supplies and 
maintains (over 300 have been upgraded).  There have however been multiple factors that 
have affected the capacity of the Applicant to meet the compliance requirements for the bus 
stops within the prescribed schedule.  The principal factors are discussed in turn below.  

 

Existing topography  

DSAPT requires the flooring at the boarding point of a bus stop to be ‘firm and level’.23  This 
requirement is readily achievable on land that is already level.   

The existing topography of the City of Ryde LGA is, however, not level.  The extents of the 
LGA include the steep riparian zones along the Parramatta River to the south and along the 
Lane Cove River to the east and north.  The extents of the LGA also include naturally hilly 
areas in the majority of the constituent suburbs, such as in Macquarie Park and North Ryde. 
The Applicant supplies and maintains numerous bus stops in all of those areas.   

The requirement for level boarding point is achievable if there is scope for the land upon which 
a given bus stop is located to be excavated and re-built to be ‘level’.  This however is not 
always a practical possibility.  The flooring of the bus stops would typically and practically 
follow the existing grade of the adjacent roadway and kerb.  To change the flooring of the bus 
stops would require changing the gradient of the roadway and kerb, or else the conditions of 
the adjacent lots, or all of the above.  Such modifications would frequently be implausible and 
excessive and grounds for unjustifiable hardship. There may be environmental and 
technological factors making such a proposal unsound (e.g. for drainage or inground services 
issues) or fraught with legality and ownership issues (such as for roadways and kerbs which 
are not under the Applicants ownership but nonetheless have a fundamental influence on the 
potential for accessibility at any given bus stop location).   

This issue is elaborated on in detail within Section 8.3 of this report and explains in part the 
reduced compliance progress on sites which are naturally steep and challenging. The 
Applicant is also aware of the ongoing review of DSAPT, with the 2017 review delayed and 
set to be reported on in late 2021. It is hoped that submissions to the process addressing 
topography issues are reflected in a revised and modernised DSAPT.24   

 

 

 

 

23 DSAPT Part 8.1(1), emphasis added.   
24 Australian Government – Department of Infrastructure, Transport, Regional Development and 
Communities https://www.infrastructure.gov.au/infrastructure-transport-vehicles/transport-
accessibility/reviews-disability-standards-accessible-public-transport-2002  
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Legacy infrastructure 

The vast majority of the bus stops within the City of Ryde LGA are legacy infrastructure.  The 
City of Ryde itself was established some 150 years ago.  The locations of the bus stops pre-
date the entry into effect of DSAPT by many decades.  Further, the design of the bus stop 
infrastructure pre-dates the accessibility criteria of DSAPT.   

This has meant that, rather than starting building bus stops from scratch (and adopting the 
sound and considered planning principles of TfNSW Guidelines for Public Transport Capable 
Infrastructure in Greenfield Sites), the Applicant has had to assess and modify its existing 
infrastructure in a piecemeal fashion.  

It is noted that legacy infrastructure as a broad issue is closely related to the above point 
concerning existing topography. As such this issue is elaborated on in detail within Section 
8.3 of this report and explains in part the reduced compliance progress on sites which are 
naturally steep and challenging. The Applicant is also aware of the ongoing review of DSAPT, 
with the 2017 review delayed and set to be reported on in late 2021. It is hoped that 
submissions to the process addressing topography issues are reflected in a revised and 
modernised DSAPT.25   

 

Coordination and direction from State authorities 

As a local government authority the Applicant seeks to collaborate with the relevant State 
authorities in the provision of public transport services and infrastructure wherever possible.  
This would include with respect to planning and coordination, the ordering of priority areas, 
resource allocation, mutual feedback, and formulation and compliance with guidelines. The 
Applicants Disability Inclusion Action Plan (DIAP) aims to be well aligned with the Transport 
for NSW DIAP in this regard. 

In practice however the degree of coordination with state authorities has been lower than 
would be desirable.  This has resulted in delays and understanding of needs and priorities.  
This in turn has impacted the Applicant’s ability to meet the DSAPT target dates.   

 

Council amalgamations 

During the period of 2015-2016 the state of NSW considered possibilities for amalgamations 
of local councils. The possibility of an amalgamation between the City of Ryde and another 
LGA created uncertainty for the Applicant. Of most relevance here it affected the ability for the 
Applicant to plan with certainty the remaining phases of the bus stops upgrades.  

At the end of the investigation period it was decided that no amalgamation was to be adopted 
for the City of Ryde. The result of this was an 18-month delay in the program for upgrade to 
bus stops.  

 

25 Ibid.  
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Covid-19 pandemic 

In more recent times the Applicant has been affected by the Covid-19 pandemic, starting from 
early in the year 2020 to the present day. In this sense the Applicant is in a position not 
dissimilar to other providers and operators of public transport.  

For the Applicant the pandemic has meant a significant impact on funding and budgetary 
commitments. This has been due in part to reductions in revenue from developer levies. The 
Covid-19 pandemic has also meant restrictions in the availability of contractors for the 
construction of upgrade works for bus stops. Reduced mobility due to the pandemic and 
lockdown measures have impacted the Applicants ability to refine the upgrade roll out plan 
through further study and engagement with the community on priority issues and locations. 

 

Progress of other Agencies and Jurisdictions  

To MGAC knowledge the Applicant is the first jurisdiction, or among the earliest jurisdictions 
to concede a timing issue in the upgrade of bus stops to the DSAPT timeline. A cursory 
assessment of bus stops Australia wide reveals that there are responsible jurisdictions and 
agencies, numbering in the hundreds, who are clearly behind in their upgrade timeline. For 
example MGAC is aware of TfNSW auditing of bus stops in certain locations as recently as 
late 2020. The void in leadership, overall hesitancy, lack of concerted action, and uncertainty 
while awaiting outcomes of DSAPT modernisation, has impacted the Applicants approach to 
and ability to meet the DSAPT target dates. In preparation and submission of this application 
the Applicant is to be praised for their leadership on this issue. 

 

6.3 Views of affected stakeholders 

The ability of the Applicant to reach the DSAPT target dates would have an effect on key 
stakeholders in the community.  The Applicant sought out the views of such stakeholders.  The 
full list of community stakeholder organisations from which feedback was sought is contained 
in Schedule 1 to this report.   

The community stakeholder organisations consulted with provide support services and 
advocacy for (but not limited to) the following individuals: 

- People with mixed mobility levels and their carers (wheelchair users, people with walkers 
or other walking aids) 

- Elderly people and their carers including those individuals living with dementia 
- People with sensory impairments, such as vision and hearing, including people with 

aphasia 
- People with cognitive impairments and their carers 
- People with behavioural disorders and their carers 
- People with Cerebral Palsy 
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It was considered that this approach provided a reasonable sample of a range of disabilities 
in the Ryde LGA community. 

 

The feedback received has been paraphrased and reorganised and blended into a series of 
main categories as follows. 

 

Frequency of service and the coverage of routes 

Common feedback was received concerning the poor availability of timetabled services, 
including cancellations and the abandonment of certain routes. This had an impact on the 
sense of independence of certain people with disability. In some cases those individuals had 
to resort to the assistance of a carer, or understood that their excursion would be unnecessary 
lengthy due to waiting times between services (this was a particular concern in summer 
months due to exposure). These issues were somewhat mitigated by the excellent assistance 
offered by many drivers. 

People that raised the above issues noted that the design of the stops, and any apparent 
deficiencies, were not a major concern and did not impact on their use of the transport service. 

It is noted that transport routes and frequency of services are not the responsibility of the 
Applicant under DSAPT. 

 

Adequacy of stops 

Feedback received reconfirmed the importance of unencumbered access to bus stops, the 
evenness and quality of surface finish, and manageable slopes and gradients. There was 
general consensus that on balance most stops in the area provide adequate functionality and 
stops with major access issues are in the minority. There was also an acknowledgement of 
the role that topography plays in the accessibility of certain stops. It was found through 
feedback that people are making planned decisions about destinations and will not actively 
seek a destination where the general topography surrounding the stop is known to be 
unmanageable (e.g. a major shopping centre may be surrounded by several bus stops but 
there is likely to be a preferred bus stop that provides the best access alternative to the 
shopping centre entrance).  

Comment was also made that timetable information displayed at stops is sometimes difficult 
to read or comprehend, and there is a lack of real time information on the progress of the 
service. 

In spite of the issues raised the feedback indicated that there is a sense of acknowledgement 
of the upgrade program occurring in the background. For example a resident commented that 
earlier access issues identified at a key bus stop location (at Top Ryde) have since been 
rectified. 

It is noted that issues concerning the publication of timetables and other information at stops 
are not the responsibility of the Applicant under DSAPT. 
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Waiting experience 

A wide range of quality feedback was received relating to the experience of waiting for the 
transport service at the stops, and this would appear to be the main concern for the majority 
of passengers. 

Shelter coverage was frequently cited. A common issue (although not necessarily widespread) 
is the lack of shelters altogether at some locations, the obvious issues being exposure to sun, 
wind and rain. Often a shelter is in position but due to its design it does not provide adequate 
coverage, or the coverage intent is limited and short-sighted (e.g. the shelter may only be 
sized for the bench seat under meaning wheelchair waiting space is outside the outline of the 
shelter). Positive feedback was received praising the functionality of recent installations of 
modern shelters. 

Lack of seating, with or without a shelter, is a key issue as waiting times for the service are 
often unpredictable. The fatigue factor is a major concern for some people who have already 
expended energy to reach the stop location. Even stops with seating are sometime unusable 
if wetted by recent rain (including some under cover by shelters). It was also noted that seating 
is sometimes positioned in a hazardous location that can dissuade their use (such as within 
retail precincts under building awnings where they are placed at the road edge to prioritise 
open shopfronts). 

It is noted that the provision of shelters and seating is not an essential responsibility of the 
Applicant under DSAPT. However the Applicant is making every effort to provide shelters and 
seats at bus stops where possible. 

 

Alternative transport 

Some feedback received noted that there are disabled members of the community who, for a 
variety of reasons, actively avoid transport by bus. This was not a reflection of the adequacy 
of bus stops in the area. Rather this is an acknowledgement that there is sound reasoning for 
other preferred modes of transport. 

For example there are people with a mobility impairment with a carer who have the availability 
and convenience of private transport. This is sometimes linked to the severity of that 
individuals disability which can make travel by bus impossible. In other cases buses were 
avoided in favour of the use of taxi and train due to that individuals particular cognitive and/or 
behavioural issues which made the experience of travel by bus too challenging. Another 
simple explanation is that wheelchair users cannot effectively reach the bus stops because of 
the challenges in using the connecting infrastructure, such as pathways on steep roads. In 
these case other transport modes are favoured.  
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7. Proposed terms and conditions 

7.1 Introduction 

The Applicant understands that the Commission has the discretion to set terms and conditions 
for the grant of any exemption from DSAPT.   

The Applicant respectfully submits for the consideration of the Commission the following terms 
and conditions for any exemption from DSAPT.   

 

7.2 Bus stop upgrade plan 

The Applicant would commit to a comprehensive plan to the bus stops that it supplies and 
maintains as described in Schedule 2 to this report. This process has already started.  The 
Applicant would commit without exception to this plan.   

The plan has been developed by the Applicant to actively identify the bus stops that will most 
significantly impact residents with a disability and then prioritise those bus stops for upgrade.   

The prioritisation methodology can be generally described as follows: 

1. Access to key centres, facilities and amenities. Stops which service essential key 
centres and facilities, such as retail, education, healthcare, and community centres will 
be prioritised. Locations known to accommodate persons with disability such as 
retirement and aged care facilities, disability support service providers and social and 
affordable housing centres will also be prioritised. 

2. Patronage data. Stops with the highest usage (informed by Opal data) will be prioritised 
in order to allow the upgrade benefits to flow through to the widest segment of the 
community as quickly as possible. 

3. Upgrade cost. Stops with the most affordable costs to upgrade will be prioritised in 
order to allow the largest number of stops to fit within the earliest budget cycles. 

4. Metro route. Stops associated with a Metro route are prioritised in order to complete 
the accessible interchange experience for the community as early as possible. 

5. Existing gradient. Stops with shallow existing gradient are given priority given these 
locations are already likely to be favoured by individuals with mobility issues. 

A representation of the effectiveness and merit of the above described upgrade plan can be 
seen in Schedule 4 to this report. This map provides a graphic overlay of the location and 
distribution of 223 bus stops near key facilities to be upgraded before 31 December 2022. 

 

7.3 Continuing customer and community engagement 

The Applicant would commit to continuing to receive regular feedback from customers on the 
efficacy of its bus stops.  If and when there is a critical mass requesting upgrade to a particular 
bus stop the Applicant commits to fast-tracking that upgrade to meet DSAPT.   
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7.4 Disability Inclusion Action Plan and Working Group 

The Applicant would commit to the development and adoption of a new four-year Disability 
Inclusion Action Plan 2022-2026.  This process has already started.26   

To aid the development of this plan the Applicant will establish a working group of 6 to 10 
members, to be known as the ‘Disability Inclusion Action Plan Working Group.’27  

It is proposed for the terms of reference of this group to require not less than three of the 
group’s membership to include people with lived experience of disability.28 It also proposed for 
the group’s membership to include not less than three individuals that are either disability 
carers, service providers, community members, or people with specialist knowledge.29 It is 
noted that a key focus area for the group is to include the provision of input on access to 
transport.30 

This group and the proposed plan will provide specialist input for the Applicant in its policies 
and procedures around disability.  It will sharpen the Applicant’s appreciation for disability 
needs and awareness.  The Applicant intends to make use of both this plan and the specialist 
input to inform its approach to the provision of access to the Applicant’s infrastructure, 
including its bus stops.   

In accordance with the NSW Disability Inclusion Action Plan guidelines, the Applicants new 
DIAP, when complete, will be submitted to the NSW Disability Council and Department of 
Community and Justice.  

The Commission would be welcome to contact the Applicant in relation to this plan.   

 

7.5 Measures proposed to minimise or reduce any hardship 

The Applicant would commit to the following initiatives to minimise and reduce hardship for 
members of the community when accessing bus services. This is in parallel with the upgrade 
rollout. 

 

Communications and Education 

The Applicant will promote the access upgrade plan by the following methods: 

- Website home page banner link 
- Printed ratepayer mail  brochures (an article within the standard newsletter) 

 

26 City of Ryde 2021. City of Ryde Disability Inclusion Action Plan Working Group: Expressions of 
Interest https://www.ryde.nsw.gov.au/Community/Social-Inclusion/EOI-City-of-Ryde-Disability-
Inclusion-Action-Plan-Working-Group (accessed 30 September 2021).  

27 Ibid.  
28 City of Ryde 2021. Terms of Reference – Disability Inclusion Action Plan Working Group, 
https://www.ryde.nsw.gov.au/files/assets/public/advisory-committees/disability-inclusion-action-plan-
consultative-committee-terms-of-reference.pdf (accessed 26 September 2021) 
29 Ibid.   
30 Ibid.   
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- Specific printed information mailed to Retirement and Aged Care facilities, education 
providers, disability support organisations, community centres, transport operators, 
social and low income housing providers etc. 

- Information at Council offices 
- Letterbox drop at residences affected by an impending upgrade (and likely temporary 

closure of a bus stop) 

This information in the above will cover: 

- Background and intent 
- Rollout progress 
- Upcoming locations for upgrade 
- A variety of feedback options (including for the below “Report an Issue” function) 

The information will be updated at reasonably frequency. 

 

Reporting of Issues 

The Applicant will modify the current “Report an Issue” functionality of its website to include 
a category for “Bus Stop Accessibility”. The introduction of this added functionality will be 
included and publicised in the documentation from the aforementioned section. Feedback 
from this source will flow through to the bus stop upgrade plan for consideration and 
implementation. 

 

Orientations 

The Applicant will allow for orientations on a request basis, where considered the most 
suitable response to a feedback issue e.g. a resident concerned by the temporary closure of 
a stop during its upgrade. 
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8. Questions to the Commission on compliance with DSAPT 

8.1 Preface 

In the Applicant’s experience there are aspects of the design requirements of DSAPT for bus 
stops that are uncertain in their application in practice.  This uncertainty has had, and continues 
to have, a material impact on the assessment, design, and delivery of the upgrades of the bus 
stops that are supplied and maintained by the Applicant.   

The Applicant is keen to not provide unsuitable outcomes in its pursuance of DSAPT 
compliance at the bus stops that it supplies and maintains.  To aid the appropriate delivery of 
compliance with DSAPT the Applicant respectfully seeks the Commission’s view on four 
questions on the application of DSAPT.   

The Applicant maintains that following exhaustive auditing and consideration of upgrade 
potential at all locations, that full technical compliance with the background DSAPT 
requirements behind these questions is not achievable at all locations. Aside from seeking the 
view of the Commission on these points the Applicant is also aware of the ongoing review of 
DSAPT, with the 2017 review delayed and set to be reported on in late 2021. It is hoped that 
submissions to the process addressing the substantive matters behind the following questions 
are reflected in a revised and modernised DSAPT.31   

 

8.2 Question 1: Obstructions on a path of travel at a bus stop 

The issue 

DSAPT requires the provision of ‘access paths’ for pedestrians at a bus stop.32  DSAPT 
requires those access paths to comply with specific provisions of AS1428.2.33  All such 
clearances must not be encroached upon by permanent fixtures.  This would be inclusive of 
the bus stop pole and any bus stop shelter or seating element.   

Figure 2 shows a hypothetical example of a bus stop that includes a bus stop shelter.  It is 
assumed that all clearances between fixtures at this hypothetical bus stop comply with DSAPT.   

 

31 Australian Government – Department of Infrastructure, Transport, Regional Development and 
Communities https://www.infrastructure.gov.au/infrastructure-transport-vehicles/transport-
accessibility/reviews-disability-standards-accessible-public-transport-2002 
32 DSAPT Part 2.   
33 See, inter alia, DSAPT Parts 2.1, 2.2, 2.4, 3.1, 4.1, and 4.2.   
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Figure 2: Plan view (not-to-scale) of a hypothetical example of a bus stop.  (Image source: MGAC) 

 

In the above example a pedestrian could follow the footpath as indicated via the overlaid 
dashed arrow.  That pedestrian could pass the shelter structure without any hindrance.   

In practice however the clearances that are available between the kerb line at the roadway 
and the bounding line of private property, public reserve etc. will be significantly less than what 
would be indicated in Figure 2.  Such a hypothetical bus stop is indicated in Figure 3 below.  It 
is once again assumed that the clearances at the bus stop satisfy all minimum design 
requirements of DSAPT.   

 

 

Figure 3: Plan view (not-to-scale) of a hypothetical example of a bus stop that sits on a narrower overall footpath.  
(Image source: MGAC) 
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In Figure 3 the fixed shelter is located within the direct through-line of a pedestrian footpath.  
This means that in order to pass the bus stop shelter a pedestrian would be obliged to travel 
around the shelter structure, as per the overlaid dashed arrow.   

There could be a view that the shelter would constitute a physical obstruction for that individual.  
If the shelter were considered a physical obstruction that was contrary to DSAPT then the 
presumed solution would be to remove the shelter altogether.   

For the Applicant this would materially impact the compliance status of its existing bus stop 
infrastructure.  It would also materially impact the Applicant’s ongoing upgrade plans for bus 
stops.   

 

Question  

The Applicant respectfully seeks the view of the Commission as to whether a complaint path 
of travel involving change of direction around bus stop shelter and seating elements is all that 
is required under DSAPT.   

 

8.3 Question 2: Gradients of flooring at a boarding point at a bus stop 

The issue 

Each bus stop will typically have one boarding point. For both premises and infrastructure for 
public transport, DSAPT states that:  

‘Boarding points and kerbs 

Operators and providers may assume that passengers will board at a point that has a firm and 

level surface to which a boarding device can be deployed.’34  [Emphasis added.] 

There is no definition in DSAPT as to what is meant by the term ‘level’ within the context of 
boarding and disembarkation of passengers. Further, DSAPT does not adopt by reference any 
Australian Standard or other standard in relation to what is meant by the term ‘level’ within the 
context of boarding and disembarkation of passengers.  

As a comparison AS1428.1(2001) defines a ‘landing’ as ‘A flat or crowned surface with a 
gradient not steeper than 1 in 40.’35 Landings are required at ramps and doorways. There is 
however no provision in either DSAPT or AS1428.1(2001) that defines a ‘landing’ as being the 
same as a ‘boarding point’.  

In practice the Applicant can achieve a fall of 1 in 40 or shallower perpendicular to the kerb at 
the bus boarding point, otherwise known as the cross fall.  However the fall of the surfacing 
parallel to the kerb, known as longitudinal gradient or end-fall, typically follows the gradient of 
the adjacent vehicular roadway and kerb.  At a significant proportion of the bus stops that are 
supplied and maintained by the applicant the gradient of the roadway exceeds 1 in 40.  This 

 

34 DSAPT Part 8.1(1).   
35 AS14238.1(2001) clause 4.9; emphasis added.   
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means that the end-fall of the boarding point (the direction parallel with the kerb and the 
roadway) would also exceed 1 in 40.   

 

 

Figure 4: Example of a bus stop in the City of Ryde LGA with steep end-fall  (Image source: City of Ryde Council) 

 

Question  

The Applicant respectfully seeks the view of the Commission on the reasonableness of the 
flooring of a boarding point at a bus stop that has end-fall gradients steeper than 1 in 40 due 
to it matching the kerb and roadway profile.   

 

8.4 Question 3: Illumination at a bus stop 

The code 

For both premises and infrastructure for public transport Part 20.2 of DSAPT states that:  

‘Illumination levels — premises and infrastructure 

Any lighting provided must comply with minimum levels of maintenance illumination for various 
situations shown in the notes to AS 1428.2 (1992) Clause 19.1, Illumination levels.’ 
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The notes to Clause 19.1 of AS 1428.2(1992) provide minimum levels of illumination, 
measured in lux, for a number of specific circumstances.  Amongst the circumstances that the 
notes to Clause 19.1 address are entrances, stairs, ramps, lifts, toilet and locker rooms, 
counter tops, and telephones.  None of these elements are provided at any of the bus stops 
that are the subject of the present discussion.   

Of the remaining circumstances that would be relevant Clause 19.1 of AS 1428.2(1992) states 
that:  

‘1 The following minimum levels of maintenance illumination are recommended: … 

Passageways and walkway s150 lx … 

General displays 200-300 lx … 

2 Many people require better artificial lighting than is normally provided. This applies particularly 
to older people and to all people with impaired sight. 

3 For people with impaired hearing, a level of illumination of not less than 150 lx, without glare, 
is needed to allow for lip reading.’ 

 

Discussion of application of requirements of notes to Clause 19.1 of AS1428.2(1992) 

All of the bus stops that the Applicant supplies and maintains are outdoors. Based on TfNSW 
standards for infrastructure an outdoors bus stop at night time can be expected to achieve 
illumination in the order of only 42 lux.36  At a bus stop with no shelter the level of illumination 
can be expected to be less.  For a bus stop that is physically proximate to retail and commercial 
areas the degree of illumination could be affected by those retail and commercial premises 
and the timing of their operations.   

There would be no technological bar against the provision of the above degrees of illumination 
at an outdoor bus stop.  It could, for example, be achieved with (and is likely to require) 
floodlights.  It is contended however that the provision of this level of illumination at outdoor 
bus stops would be unreasonable.   

First, attention should be given to the main text of Clause 19.1 of AS 1428.2(1992) itself, as 
opposed to the notes that appended to the main text.  The text states that:  

‘Illumination levels shall be uniform and comply with the requirements for maintenance 
illumination set out in AS 1680.2.’37 

AS 1680.2 is a standard for interior lighting.38  Apart from AS 1680.2 no other standard is 
referenced.  An implication should be drawn here that the minimum illumination requirements 
of Part 20.1 of DSAPT were intended for interior conditions, not exterior conditions.   

 

36 TfNSW Infrastructure Lighting Standard – T HR SS 80001 ST p 53.   
37 AS1428.2(1992), clause 19.1, emphasis added.   
38 The full title of AS/NZS 1680.2.1 is ‘Interior and workplace lighting, Specific applications – 
Circulation spaces and other general areas’.  The full title of AS/NZS 1680.2.2 is ‘Interior and 
workplace lighting, Specific applications – Office and screen-based tasks’.   
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Given the external context the Applicant submits that the better outcome would be for external 
public bus stops to be designed to comply with public road lighting requirements of AS/NZS 
1158 series.  The AS/NZS 1158 series is the suite of standards for lighting for roads and public 
places.   

Secondly, the vast majority of the bus stops that are provided and maintained by the Applicant 
are located not only in external contexts but in suburban residential contexts.  Even if the 
levels of illumination that are required by the notes to Clause 19.1 of AS 1428.2(1992) were 
to be met it is argued that such degrees of illumination would, in such contexts, be excessive 
and disproportionate for the neighbouring residential properties at night. There may also be 
unintended safety issues for casual drivers introduced by such excessive lighting. 

Thirdly, bus passengers and drivers would not rely solely on the illumination at the bus stops 
itself. This is already occurring in practice. Drivers must already be familiar with the route and 
location of stops to independently and successfully navigate the route in all conditions. Drivers 
are in anticipation of upcoming stops and will rely on the bus headlights to identify waiting 
passengers. All bus conveyances also have their own consistent levels of internal illumination, 
and further spot illumination is provided at the doorway linked to the drivers operation of the 
door.  All of this would aid in boarding and disembarkation for passengers.  This would also 
aid in communications between passengers and the bus driver and facial recognition.  Drivers 
routinely assess the requirements of their passengers with obvious additional needs and 
consult with them on safer drop off points beyond the formal bus stop location, including to 
better lit locations. There is a system for drivers to report on deficiencies and unsafe situations 
at stops for future resolution. Further, the newer bus vehicles that are, and will be, used on 
bus routes within the Applicant’s jurisdiction have LED beam headlights that can be angled to 
light up pedestrians. The Applicant is also part way through a street lighting renewal program, 
replacing existing lamps with white LED fittings. These fittings provide superior night-time 
definition of concrete edge surfaces and linemarkings. This renewal program is more than 55% 
complete and involved the upgrade of 4750 streetlights to LED. 

 

Question  

The Applicant respectfully seeks the view of the Commission on the reasonableness of the 
requirement of Part 20.1 of DSAPT in the context of external bus stops, especially in suburban 
areas.   

 

8.5 Question 4: Kerb Heights 

The code 

For both premises and infrastructure for public transport Part 8.1(2) of DSAPT states that:  

‘Boarding points and kerbs 

If a kerb is installed, it must be at least 150mm higher than the road surface.’ 
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Discussion of application of requirements of DSAPT Part 8.1(2) 

It is noted that the design and features of bus conveyances have evolved markedly since the 
formulation and introduction of DSAPT. At the time the solution to bus boarding was envisaged 
as the deployment of loose ramps or hinged flaps at the front doorway of the bus. The 150mm 
kerb height requirement matched an industry standard for roadway construction and ensured 
that the ramping solution would not be unduly steep or so long as to occupy too much of the 
boarding point to be unworkable. 

It is now the policy of the State Transit Authority that all new buses acquired feature “kneeling” 
suspension. This is a feature by which the driver is able to manipulate the suspension system 
to lower the bus at the entry door for level access and boarding. Such conveyances now 
account for over 88% of the STA fleet, and over 80% of the private operator fleet in 
metropolitan Sydney. Industry advice suggests that “kneeling” can reach close to ground level, 
rendering the strict requirement for 150mm minimum kerb height as redundant.  

 

Question  

The Applicant respectfully seeks the view of the Commission on the reasonableness of the 
150mm minimum kerb height at bus stops given the capabilities of modern buses to “kneel” to 
levels much lower than this, and the majority (and growing) share of such conveyances in both 
public and private fleets.  
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10. Schedule 1: Stakeholders 

 

The following stakeholders were consulted for the purposes of this application.   

 

Organisation Role Website 

Baptistcare Aged care and retirement living https://baptistcare.org.au/  

Cerebral Palsy Alliance Support services provider https://cerebralpalsy.org.au/  

Christian Community Aid Aged and disability support 
services provider 

https://ccas.org.au/  

Link Wentworth Low-income housing https://www.linkwentworth.org.au/ 

New Horizons Aged care and support services https://newhorizons.org.au/  

North Ryde Community 
Aid 

Community organisation https://pcnsw.org.au/  

Royal Rehab Rehabilitation services for spinal 
cord and brain injuries 

https://royalrehab.com.au/ 

Side By Side Advocacy Advocacy for people with 
intellectual disability 

https://sidebyside.org.au/  

Sydney Buses Transport operator https://transportnsw.info/travel-
info/ways-to-get-around/bus#/  

Transport for NSW Transport operator https://www.transport.nsw.gov.au/  
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11. Schedule 2: Bus Stop Upgrade Program 

 

  



TSN Suburb Stop Name Year of delivery 

Community 

Facilities 

Nearby

Project Status

2122146 Eastwood Balaclava Rd opp Lincoln St 2020/21 Yes Completed

2122149 Eastwood Balaclava Rd opp Irene Park 2020/21 Yes Completed

212225 Marsfield Waterloo Park, Waterloo Rd 2020/21 Yes Completed

2112240 Ryde Parkes St at Hinkler Ave 2020/21 Yes Completed

212225 Marsfield Waterloo Park, Waterloo Rd 2020/21 Yes Completed

2122102 Denistone East Blaxland Rd at Hopetoun Ave 2020/21 Yes Completed

212246 Eastwood North Rd opp Watts Rd 2020/21 Yes Completed

2112199 Ryde Ryde Secondary College, Malvina Rd 2020/21 Yes Completed

212227 Marsfield Culloden Rd, Opposite Macquarie Uni Village  2020/21 Yes Completed

2114158 West Ryde Winbourne St opp Ermington Public School 2020/21 Yes Completed

2122150 Eastwood Eastwood Heights Primary School, Lincoln St 2020/21 Yes Completed

2112199 Ryde Ryde Secondary College, Malvina Rd 2020/21 Yes Completed

2122166 Eastwood Lovell Rd opp Denistone East Public School 2020/21 Yes Completed

211458 West Ryde Marsden High School, Winbourne St 2020/21 Yes Completed

2122175 Eastwood North Rd before Alison St 2020/21 Yes Completed

212261 Eastwood Lovell Rd at Grove St 2020/21 Yes Completed

2114154 West Ryde Parkes St opp TAFE Northern Sydney 2020/21 Yes Completed

2112243 North Ryde Badajoz Rd opp Macquarie Hospital 2020/21 Yes Completed

2122111 Eastwood Eastwood Public School, Rutledge St 2020/21 Yes Completed

2114126 West Ryde Marsden High School, Winbourne St 2020/21 No Completed

212284 Eastwood Balaclava Rd opp Bligh St 2020/21 No Completed

2112154 Ryde Quarry Rd opp Santa Rosa Park 2020/21 No Completed

2114142 West Ryde Winbourne St opp Marsden High School 2020/21 No Completed

2112151 Ryde Quarry Rd opp Olive St 2020/21 No Completed

2113214 Macquarie Park Khartoum Rd after Waterloo Rd 2020/21 No Completed

211263 Ryde Lane Cove Rd opp Hancott St 2020/21 No Completed

2114153 Ryde Bowden St after Victoria Rd 2020/21 No Completed

2112210 Ryde Parkes St before Samuel St 2020/21 No Completed

211254 Ryde Lane Cove Rd at Wolger Rd 2020/21 No Completed

2112242 Ryde Lane Cove Rd after Buffalo Rd 2020/21 No Completed

211474 West Ryde Victoria Rd at Forsyth St 2020/21 No Completed

212296 Eastwood Ryedale Rd opp Second Ave 2020/21 No Completed

212233 Marsfield Busaco Rd before Talavera Rd 2020/21 No Completed

2112159 Ryde Quarry Rd opp Aeolus Ave 2020/21 No Completed

211252 Ryde Higginbotham Rd before Cressy Rd 2020/21 No Completed

212237 Marsfield Herring Rd at Adelphi Rd 2020/21 No Completed

2113193 Macquarie Park Fontenoy Rd opp Fontenoy Park 2020/21 No Completed

211386 East Ryde Elliott Ave at Moncrieff Dr 2020/21 No Completed

2112234 Ryde Lane Cove Rd before Quarry Rd 2020/21 No Completed

2114123 West Ryde Hermoyne St opp Daphne St 2020/21 No Completed

2112187 Ryde Blaxland Rd opp Ryde Fire Station 2020/21 No Completed

2113197 Macquarie Park Khartoum Rd before Talavera Rd 2020/21 No Completed

2122128 Eastwood Terry Rd at Darvall Rd 2020/21 No Completed

2112160 Ryde Quarry Rd at Aeolus Ave 2020/21 No Completed

211498 West Ryde Hermitage Rd before Herbert St 2020/21 No Completed

211449 West Ryde Adelaide St opp Deakin St 2020/21 No Completed

211383 East Ryde Moncrieff Dr after Cressy Rd 2020/21 No Completed

211329 North Ryde Epping Rd after Lane Cove Rd 2020/21 No Completed

211257 Ryde Bridge Rd before Ellen St 2020/21 No Completed

2112198 Ryde Gardener Ave opp Jones St 2020/21 No Completed

2112196 Ryde Gardener Ave before Buffalo Rd 2020/21 No Completed

2122174 Eastwood North Rd after Sheehan St 2020/21 No Completed

2112172 Ryde Gardener Ave at Bidgee Rd 2020/21 No Completed

211243 Ryde Badajoz Rd opp Callaghan St 2020/21 No Completed

2113198 Macquarie Park Khartoum Rd after Talavera Rd 2020/21 No Completed

2122202 Eastwood Ryde Eastwood Leagues Club, Second Ave 2020/21 No Completed

2122134 Eastwood East Pde at Rutledge St 2020/21 No Completed

2114122 West Ryde Hermoyne St at Daphne St 2020/21 No Completed

2112200 Ryde Buffalo Rd at Malvina Rd 2020/21 No Completed

212293 Eastwood East Pde at First Ave 2020/21 No Completed

212279 Eastwood Balaclava Rd opp Moore Park 2020/21 No Completed

2122209 Eastwood Granny Smith Memorial Park, Threlfall St 2020/21 No Completed

2122177 Eastwood Threlfall St at North Rd 2020/21 No Completed

2122153 Eastwood North Rd at Fonti St 2020/21 No Completed

2112245 Ryde Quarry Rd after Lane Cove Rd 2020/21 No Completed

2112167 Ryde Quarry Rd opp Jones St 2020/21 No Completed

2112239 Ryde Parkes St at Shepherd St 2020/21 No Completed

212241 Eastwood Tallwood Ave after Bridge Rd 2020/21 No Completed

2122186 Ryde Bridge Rd opp Watts Rd 2020/21 No Completed

211464 Melrose Park Andrew St opp Macintosh Ave 2020/21 No Completed

211211 Eastwood North Rd after Watts Rd 2020/21 No Completed

211321 North Ryde Epping Rd after Delhi Rd 2020/21 No Completed

212228 Marsfield Culloden Rd at Talavera Rd 2021/22 Yes To be completed by 30 June 2022

212250 Marsfield Herring Rd opp Kent Road Public School 2021/22 Yes To be completed by 30 June 2022

211112 Gladesville Victoria Rd opp Weaver St 2021/22 Yes To be completed by 30 June 2022

212226 Marsfield Culloden Rd after Waterloo Rd 2021/22 Yes To be completed by 30 June 2022

211472 West Ryde Victoria Rd before Chatham Rd 2021/22 Yes To be completed by 30 June 2022

211117 Gladesville GladesHill Presbyterian Church, Victoria Rd 2021/22 Yes To be completed by 30 June 2022

211255 Ryde Lane Cove Rd opp Seventh Day Adventist Church 2021/22 Yes To be completed by 30 June 2022



2113103 North Ryde Coxs Rd opp Blamey St 2021/22 Yes To be completed by 30 June 2022

211230 Ryde Blaxland Rd opp Top Ryde Community Health Centre 2021/22 Yes To be completed by 30 June 2022

212243 Eastwood North Rd after Watts Rd 2021/22 Yes To be completed by 30 June 2022

211418 Meadowbank Meadowbank Wharf, Bowden St 2021/22 Yes To be completed by 30 June 2022

2122224 Eastwood Fourth Ave opp Ryde Medical Centre 2021/22 Yes To be completed by 30 June 2022

2113318 Macquarie Park Macquarie University Station, Waterloo Rd, Stand B 2021/22 Yes To be completed by 30 June 2022

211236 Gladesville Buffalo Rd after Cressy Rd 2021/22 Yes To be completed by 30 June 2022

212212 Eastwood Eastwood Station, Railway Pde, Stand D 2021/22 Yes To be completed by 30 June 2022

211368 North Ryde Coxs Rd opp Holy Spirit Primary School 2021/22 Yes To be completed by 30 June 2022

211144 Gladesville Victoria Rd at Osgathorpe Rd 2021/22 Yes To be completed by 30 June 2022

211140 Gladesville Victoria Rd at Pearson St 2021/22 Yes To be completed by 30 June 2022

212213 Eastwood Eastwood Station, Ethel St, Stand E 2021/22 Yes To be completed by 30 June 2022

211417 West Ryde Ryde Eastwood Leagues Club, Ryedale Rd 2021/22 Yes To be completed by 30 June 2022

212298 Marsfield St Anthony's Primary School, Agincourt Rd 2021/22 Yes To be completed by 30 June 2022

2122180 Marsfield Kotara Park, Abuklea Rd 2021/22 Yes To be completed by 30 June 2022

2113166 North Ryde Lane Cove Rd before Kent Rd 2021/22 Yes To be completed by 30 June 2022

2113139 North Ryde Coxs Rd opp Jopling St 2021/22 Yes To be completed by 30 June 2022

211446 West Ryde Anzac Ave before Wattle St 2021/22 Yes To be completed by 30 June 2022

211397 North Ryde Lane Cove Rd opp Kent Rd 2021/22 Yes To be completed by 30 June 2022

2112247 Ryde Devlin St at Blaxland Rd 2021/22 Yes To be completed by 30 June 2022

2113149 North Ryde Ryrie St at Morshead St 2021/22 Yes To be completed by 30 June 2022

2113147 North Ryde Edmonson St opp Truscott Street Public School 2021/22 Yes To be completed by 30 June 2022

2112137 Ryde Belmore St opp Suttor Ave 2021/22 Yes To be completed by 30 June 2022

2112136 Ryde Belmore St opp Meadowbank Public School 2021/22 Yes To be completed by 30 June 2022

211342 Macquarie Park Dunmore Lang College, Herring Rd 2021/22 Yes To be completed by 30 June 2022

211423 West Ryde West Pde opp West Ryde Station 2021/22 Yes To be completed by 30 June 2022

211245 North Ryde Twin Rd opp Ryde East Public School 2021/22 Yes To be completed by 30 June 2022

2113125 North Ryde Twin Rd opp Macquarie Hospital 2021/22 Yes To be completed by 30 June 2022

211180 Gladesville Monash Rd before Diggers Ave 2021/22 Yes To be completed by 30 June 2022

211238 Ryde Holy Cross College, Cressy Rd 2021/22 Yes To be completed by 30 June 2022

211445 West Ryde Union St opp Woolway Reserve 2021/22 Yes To be completed by 30 June 2022

2113231 North Ryde Macquarie Hospital, Badajoz Rd 2021/22 Yes To be completed by 30 June 2022

211240 Ryde Cressy Rd at Buffalo Rd 2021/22 Yes To be completed by 30 June 2022

2112225 Ryde Estia Health Ryde, Bowden St 2021/22 Yes To be completed by 30 June 2022

2114147 Denistone Blaxland Rd opp Hopetoun Ave 2021/22 Yes To be completed by 30 June 2022

211244 Ryde Badajoz Rd before Nerang St 2021/22 Yes To be completed by 30 June 2022

2122121 Eastwood Kevin's Primary School, Hillview Rd 2021/22 Yes To be completed by 30 June 2022

2113150 North Ryde Morshead St at Ryrie St 2021/22 Yes To be completed by 30 June 2022

211156 Gladesville Thompson St at Monash Rd 2021/22 Yes To be completed by 30 June 2022

212260 Denistone East Lovell Rd opp Grove St 2021/22 Yes To be completed by 30 June 2022

2112125 Putney Payten St at Morrison Rd 2021/22 Yes To be completed by 30 June 2022

2122168 Eastwood Macquarie Anglican Church, Lovell Rd 2021/22 Yes To be completed by 30 June 2022

2114144 West Ryde Ermington Public School, Winbourne St 2021/22 Yes To be completed by 30 June 2022

212268 Eastwood Welby St opp Alexandria Ave 2021/22 Yes To be completed by 30 June 2022

2114120 West Ryde Tramway St at Brush Rd 2021/22 Yes To be completed by 30 June 2022

212230 Marsfield Busaco Rd after Talavera Rd 2021/22 Yes To be completed by 30 June 2022

2122120 Eastwood Hillview Rd opp St Kevin's Primary School 2021/22 Yes To be completed by 30 June 2022

2113117 North Ryde Badajoz Rd opp Arndell School 2021/22 Yes To be completed by 30 June 2022

2122198 Eastwood Vimiera Rd opp Raymond St 2021/22 Yes To be completed by 30 June 2022

2122181 Eastwood Abuklea Rd opp Kotara Park 2021/22 Yes To be completed by 30 June 2022

2114164 Meadowbank  Railway Rd opp Meadowbank Station 2021/22 Yes To be completed by 30 June 2022

2111108 Tennyson Point Morrison Rd at Champion Rd 2021/22 Yes To be completed by 30 June 2022

211167 Gladesville Jordan St opp Christ Church Gladesville 2021/22 Yes To be completed by 30 June 2022

211444 West Ryde St Michael's Primary School, Maxim St 2021/22 Yes To be completed by 30 June 2022

211167 Gladesville Jordan St opp Christ Church Gladesville 2021/22 Yes To be completed by 30 June 2022

211432 Meadowbank Constitution Rd after Bank St 2021/22 Yes To be completed by 30 June 2022

2112226 Ryde Bowden St at Stone St 2021/22 Yes To be completed by 30 June 2022

2113124 North Ryde Macquarie Hospital, Twin Rd 2021/22 Yes To be completed by 30 June 2022

211437 West Ryde Station St opp St Michael's Primary School 2021/22 Yes To be completed by 30 June 2022

2111116 Gladesville Meriton St at Victoria Rd 2021/22 Yes To be completed by 30 June 2022

211264 Ryde Seventh Day Adventist Church, Lane Cove Rd 2021/22 Yes Scheduled to be completed by 30 June 2022

211226 Ryde Ryde Aquatic Leisure Centre, Victoria Rd 2021/22 Yes Scheduled to be completed by 30 June 2022

211237 Ryde Buffalo Rd before Cressy Rd 2021/22 Yes Scheduled to be completed by 30 June 2022

211428 West Ryde West Ryde Station, Ryedale Rd 2021/22 Yes Scheduled to be completed by 30 June 2022

2112235 Ryde Malvina Road near Forrest Road 2021/22 Yes Scheduled to be completed by 30 June 2022

2113187 Macquarie Park Macquarie Park Station, Waterloo Rd, Stand E 2021/22 Yes Scheduled to be completed by 30 June 2022

211284 Putney Morrison Rd at Delange Rd 2021/22 Yes Scheduled to be completed by 30 June 2022

2113213 Macquarie Park Macquarie University Station, Waterloo Rd, Stand C 2021/22 Yes Scheduled to be completed by 30 June 2022

211247 Ryde Badajoz Rd opp Nerang St 2021/22 Yes Scheduled to be completed by 30 June 2022

211239 Ryde Cressy Rd opp Holy Cross College 2021/22 Yes Scheduled to be completed by 30 June 2022

2112122 Putney Payten St at Morrison Rd 2021/22 Yes Scheduled to be completed by 30 June 2022

2113156 North Ryde Wicks Rd opp Farrington Pde 2021/22 Yes Scheduled to be completed by 30 June 2022

2122185 Marsfield Abuklea Rd before Herring Rd 2021/22 Yes Scheduled to be completed by 30 June 2022

2113164 North Ryde Wicks Rd opp 26 2021/22 Yes Scheduled to be completed by 30 June 2022

2113160 North Ryde 26 Wicks Rd 2021/22 Yes Scheduled to be completed by 30 June 2022

2112115 Ryde Smalls Rd opp Fawcett St 2021/22 Yes Scheduled to be completed by 30 June 2022

2112114 Ryde Smalls Rd at Fawcett St 2021/22 Yes Scheduled to be completed by 30 June 2022

2111115 Gladesville Morrison Rd at Meriton St 2021/22 Yes Scheduled to be completed by 30 June 2022

212270 Eastwood Gordon St at Welby St 2021/22 Yes Scheduled to be completed by 30 June 2022

2122124 Eastwood Terry Rd at Shaftsbury Rd 2021/22 Yes Scheduled to be completed by 30 June 2022

2122151 Eastwood North Rd opp Rotary Park 2021/22 Yes Scheduled to be completed by 30 June 2022

212267 Marsfield Epping Boys High School, Vimiera Rd, Stand B 2021/22 Yes Procured

212256 North Ryde Kent Rd opp Kent Road Primary School 2021/22 Yes Procured



211367 North Ryde Coxs Rd opp Ryrie St 2021/22 Yes Procured

211355 North Ryde Coxs Rd opp North Ryde Primary School 2021/22 Yes Procured

211354 North Ryde Coxs Rd after Lane Cove Rd 2021/22 Yes Procured

212259 Eastwood Marsden Rd before Lawson St 2021/22 Yes Procured

2113148 North Ryde Truscott Street Public School, Ryrie St 2021/22 Yes Procured

211358 North Ryde Coxs Rd after Blamey St 2021/22 Yes Procured

211442 West Ryde West Ryde Public School, Endeavour St 2021/22 Yes Procured

2122184 Eastwood Abuklea Rd after Donovan St 2021/22 Yes Procured

2114121 West Ryde Tramway St after Brush Rd 2021/22 Yes Procured

211415 West Ryde West Pde before Miriam Rd 2021/22 No Procured

2122123 Eastwood Marist College, Hillview Rd 2021/22 No Procured

211468 West Ryde Adelaide St after Deakin St 2021/22 No Procured

212288 Eastwood May St before Blaxland Rd 2021/22 No Procured

212240 Marsfield Herring Rd before Bridge Rd 2021/22 No Procured

2113106 North Ryde Bridge Rd opp Flinders Rd 2021/22 No Procured

2122170 Eastwood North Rd opp Donovan St 2021/22 No Procured

2122122 Eastwood Hillview Rd opp Marist College 2021/22 No Procured

2122154 Eastwood North Rd opp Fonti St 2021/22 No Procured

212224 Marsfield Waterloo Rd after Vimiera Rd 2021/22 No Procured

2113144 North Ryde Edmonson St opp Berryman St 2021/22 No Procured

2122158 Marsfield Epping Boys High School, Vimiera Rd, Stand A 2021/22 No Procured

211142 Gladesville Trim Place, Victoria Rd 2022/23 Yes To be completed by 31 December 2022

2113319 Macquarie Park Macquarie University Station, Herring Rd, Stand D 2022/23 Yes To be completed by 31 December 2022

2113232 Macquarie Park Macquarie Centre, Stand A 2022/23 Yes To be completed by 31 December 2022

2113228 Macquarie Park Macquarie Centre, Stand D 2022/23 Yes To be completed by 31 December 2022

211323 North Ryde Epping Rd before Pittwater Rd 2022/23 Yes To be completed by 31 December 2022

211223 Ryde Victoria Rd opp St Charles Primary School 2022/23 Yes To be completed by 31 December 2022

2113227 Macquarie Park Macquarie Centre, Stand C 2022/23 Yes To be completed by 31 December 2022

212291 Marsfield Epping Rd after Vimiera Rd 2022/23 Yes To be completed by 31 December 2022

212211 Eastwood Eastwood Station, Railway Pde, Stand C 2022/23 Yes To be completed by 31 December 2022

211344 Macquarie Park Macquarie Centre, Stand B 2022/23 Yes To be completed by 31 December 2022

211228 Ryde Blaxland Rd before Hatton St 2022/23 Yes To be completed by 31 December 2022

211322 North Ryde Epping Rd at Rivett Rd 2022/23 Yes To be completed by 31 December 2022

211220 Ryde Top Ryde City Shopping Centre, Blaxland Rd 2022/23 Yes To be completed by 31 December 2022

2113206 Macquarie Park Macquarie Park Station, Lane Cove Rd, Stand B 2022/23 Yes To be completed by 31 December 2022

211357 North Ryde Coxs Rd at Ryrie St 2022/23 Yes To be completed by 31 December 2022

2114132 West Ryde Maze Park, Victoria Rd 2022/23 Yes To be completed by 31 December 2022

211332 Marsfield Macquarie University Village, Waterloo Rd 2022/23 Yes To be completed by 31 December 2022

211227 Ryde St Charles Primary School, Victoria Rd 2022/23 Yes To be completed by 31 December 2022

211312 Macquarie Park Macquarie Centre, Stand E 2022/23 Yes To be completed by 31 December 2022

211268 Ryde Church St at Riverside Ave 2022/23 Yes To be completed by 31 December 2022

212254 Marsfield Kent Road Public School, Kent Rd 2022/23 Yes To be completed by 31 December 2022

211424 West Ryde West Ryde Interchange ‐ Stand A 2022/23 Yes To be completed by 31 December 2022

211225 Ryde Victoria Rd at Weaver St 2022/23 Yes To be completed by 31 December 2022

211441 West Ryde Victoria Rd before Endeavour St 2022/23 Yes To be completed by 31 December 2022

212232 Marsfield Busaco Rd before Talavera Rd 2022/23 Yes To be completed by 31 December 2022

212214 Eastwood Eastwood Station, West Pde, Stand A 2022/23 Yes To be completed by 31 December 2022

2113202 Macquarie Park Macquarie Park Station, Lane Cove Rd, Stand A 2022/23 Yes To be completed by 31 December 2022

211222 Ryde Blaxland Rd at Princes St 2022/23 Yes To be completed by 31 December 2022

2113324 Macquarie Park Macquarie Park Station, Waterloo Rd, Stand D 2022/23 Yes To be completed by 31 December 2022

211426 West Ryde West Ryde Interchange ‐ Stand B 2022/23 Yes To be completed by 31 December 2022

211316 Macquarie University Macquarie University Campus, University Ave, Stand D 2022/23 Yes To be completed by 31 December 2022

2122142 Marsfield Balaclava Rd before Epping Rd 2022/23 Yes To be completed by 31 December 2022

212238 Marsfield Kent Road Public School, Herring Rd 2022/23 Yes To be completed by 31 December 2022

211494 Denistone Denistone Rd opp Ryde Hospital 2022/23 Yes To be completed by 31 December 2022

211431 Meadowbank Meadowbank Station, Constitution Rd 2022/23 Yes To be completed by 31 December 2022

2112208 Ryde Top Ryde City Shopping Centre, Devlin St 2022/23 Yes To be completed by 31 December 2022

2122140 Marsfield Balaclava Rd opp Daughters of Charity 2022/23 Yes To be completed by 31 December 2022

212220 Marsfield Epping Rd after Vimiera Rd 2022/23 Yes To be completed by 31 December 2022

211419 West Ryde Anzac Park, Anzac Ave 2022/23 Yes To be completed by 31 December 2022

211359 North Ryde Coxs Rd opp Badajoz Rd 2022/23 Yes To be completed by 31 December 2022

211345 Macquarie Park Herring Rd opp Dunmore Lang College 2022/23 Yes To be completed by 31 December 2022

211317 Macquarie Park Shalom Centre, Balaclava Rd 2022/23 Yes To be completed by 31 December 2022

211495 Denistone Ryde Hospital, Denistone Rd 2022/23 Yes To be completed by 31 December 2022

211269 Ryde Church St after Well St 2022/23 Yes To be completed by 31 December 2022

211365 North Ryde North Ryde Shops, Blenheim Rd 2022/23 Yes To be completed by 31 December 2022

211349 North Ryde Kent Rd at Pindari St 2022/23 Yes To be completed by 31 December 2022

211311 Macquarie Park Balaclava Rd at Hadenfield Ave 2022/23 Yes To be completed by 31 December 2022

2113230 Macquarie Park Macquarie University Campus, University Ave, Stand C 2022/23 Yes To be completed by 31 December 2022

211421 West Ryde West Ryde Interchange (Set Down) 2022/23 Yes To be completed by 31 December 2022

211115 Gladesville Victoria Rd at Westminster Rd 2022/23 Yes To be completed by 31 December 2022

2122167 Denistone East Denistone East Public School, Lovell Rd 2022/23 Yes To be completed by 31 December 2022

212215 Eastwood Eastwood Station, West Pde, Stand B 2022/23 Yes To be completed by 31 December 2022

211280 Putney Donnelly Park, Morrison Rd 2022/23 Yes To be completed by 31 December 2022

211493 Denistone Ryde Medical Centre, Fourth Ave 2022/23 Yes To be completed by 31 December 2022

211333 Macquarie Park Macquarie University Village, Waterloo Rd 2022/23 Yes To be completed by 31 December 2022

2113224 Macquarie Park Waterloo Rd opp Byfield St 2022/23 Yes To be completed by 31 December 2022

2122143 Marsfield Daughters of Charity, Balaclava Rd 2022/23 Yes To be completed by 31 December 2022

2113238 Macquarie Park Epping Rd after Balaclava Rd 2022/23 Yes To be completed by 31 December 2022

2112184 Ryde Santonio Da Padova Nursing Home, Blaxland Rd 2022/23 Yes To be completed by 31 December 2022

212252 Marsfield Herring Rd opp Dora St 2022/23 Yes To be completed by 31 December 2022

212244 Denistone East Colvin Park, Lovell Rd 2022/23 Yes To be completed by 31 December 2022

212236 Marsfield Herring Rd after Dora St 2022/23 Yes To be completed by 31 December 2022



211387 North Ryde Ryde East Public School, Twin Rd 2022/23 Yes To be completed by 31 December 2022

2122148 Eastwood Irene Park, Balaclava Rd 2022/23 Yes To be completed by 31 December 2022

211150 Ryde Higginbotham Rd opp Nelson St 2022/23 Yes To be completed by 31 December 2022

2113223 Macquarie Park Macquarie University Station, Waterloo Rd, Stand A 2022/23 Yes To be completed by 31 December 2022

2112157 Ryde Quarry Rd opp Yamble Reserve 2022/23 Yes To be completed by 31 December 2022

211224 Ryde Holy Cross College, Victoria Rd 2022/23 Yes To be completed by 31 December 2022

2113234 Macquarie Park Epping Rd opp Sabraon Rd 2022/23 Yes To be completed by 31 December 2022

212292 Marsfield Epping Rd opp Crimea Rd 2022/23 Yes To be completed by 31 December 2022

211434 West Ryde Ryedale Rd opp Ryde Eastwood Leagues Club 2022/23 Yes To be completed by 31 December 2022

211165 Gladesville GladesHill Presbyterian Church, Pittwater Rd 2022/23 Yes To be completed by 31 December 2022

211412 West Ryde TAFE Northern Sydney, Parkes St 2022/23 Yes To be completed by 31 December 2022

2113180 Marsfield Culloden Rd before Gymnasium Rd 2022/23 Yes To be completed by 31 December 2022

2112190 Ryde Church St opp St Annes Anglican Church 2022/23 Yes To be completed by 31 December 2022

2112186 Ryde Northern Sydney TAFE, Blaxland Rd 2022/23 Yes To be completed by 31 December 2022

211350 North Ryde Kent Rd opp Pindari St 2022/23 Yes To be completed by 31 December 2022

211331 Marsfield Culloden Rd after Talavera Rd 2022/23 Yes To be completed by 31 December 2022

211327 Macquarie Park Delhi Rd opp North Ryde Station 2022/23 Yes To be completed by 31 December 2022

2112246 Ryde Top Ryde City Shopping Centre, Devlin St ‐ Stand 1A 2022/23 Yes To be completed by 31 December 2022

2113249 Macquarie Park Macquarie University Campus, University Ave, Stand B 2022/23 Yes To be completed by 31 December 2022

2113157 North Ryde Wicks Rd before Coxs Rd 2022/23 Yes To be completed by 31 December 2022

2113173 North Ryde Delhi Rd opp Plassey Rd 2022/23 Yes To be completed by 31 December 2022

2122139 Marsfield Balaclava Rd at Agincourt Rd 2022/23 Yes To be completed by 31 December 2022

2112158 Ryde Yamble Reserve, Quarry Rd 2022/23 Yes To be completed by 31 December 2022

2113163 North Ryde Wicks Rd after Coxs Rd 2022/23 Yes To be completed by 31 December 2022

211157 Ryde Higginbotham Rd at Lyndhurst St 2022/23 Yes To be completed by 31 December 2022

2122147 Eastwood Balaclava Rd at Raymond St 2022/23 Yes To be completed by 31 December 2022

211369 North Ryde North Ryde Primary School, Coxs Rd 2022/23 Yes To be completed by 31 December 2022

2122129 Eastwood Brush Farm Corrective Services Academy, Terry Rd 2022/23 Yes To be completed by 31 December 2022

2122152 Eastwood Rotary Park, North Rd 2022/23 Yes To be completed by 31 December 2022

211370 North Ryde Coxs Rd at Lane Cove Rd 2022/23 Yes To be completed by 31 December 2022

2113304 Ryde North Ryde Station, Delhi Rd 2022/23 Yes To be completed by 31 December 2022

211425 West Ryde West Ryde Interchange ‐ Stand C 2022/23 Yes To be completed by 31 December 2022

2112131 Putney Morrison Rd at Regent St 2022/23 Yes To be completed by 31 December 2022

2113116 North Ryde Arndell School, Badajoz Rd 2022/23 Yes To be completed by 31 December 2022

2112130 Ryde Thomas Bowden Retirement Village, Morrison Rd 2022/23 Yes To be completed by 31 December 2022

211427 West Ryde West Ryde Interchange ‐ Stand D 2022/23 Yes To be completed by 31 December 2022

2121177 Marsfield Vimiera Rd opp Epping Boys High School 2022/23 Yes To be completed by 31 December 2022

2122113 Eastwood Eastwood Public School, Rowe St 2022/23 Yes To be completed by 31 December 2022

2113229 Macquarie Park none 2022/23 Yes To be completed by 31 December 2022

211221 Ryde Blaxland Rd at Argyle Ave 2022/23 No To be completed by 31 December 2022

211114 Gladesville Victoria Rd at Monash Rd 2022/23 No To be completed by 31 December 2022

2113109 North Ryde Lane Cove Rd at Coxs Rd 2022/23 No To be completed by 31 December 2022

211272 Ryde Christian Scientist Church, Church St 2022/23 No To be completed by 31 December 2022

2113192 Macquarie Park Fontenoy Rd Before Tuckwell Pl 2022/23 No To be completed by 31 December 2022

211440 West Ryde Victoria Rd at Gaza Rd 2022/23 No To be completed by 31 December 2022

2113302 Macquarie Park Epping Rd before Delhi Rd 2022/23 No To be completed by 31 December 2022

2113310 Marsfield Macquarie Park Station, Waterloo Rd, Stand F 2022/23 No To be completed by 31 December 2022

2114100 West Ryde Victoria Rd after Hermitage Rd 2022/23 No To be completed by 31 December 2022

211233 Ryde Victoria Rd at Belmore St 2022/23 No To be completed by 31 December 2022

212251 Marsfield Herring Rd opp Adelphi Rd 2022/23 No To be completed by 31 December 2022

211398 North Ryde Lane Cove Rd opp Ford St 2022/23 No To be completed by 31 December 2022

211473 West Ryde Victoria Rd before West Pde 2022/23 No To be completed by 31 December 2022

211234 Ryde St John Paul Catholic Monastery, Victoria Rd 2022/23 No To be completed by 31 December 2022

2111106 Gladesville Morrison Rd after Western Cres 2022/23 No To be completed by 31 December 2022

2113191 Macquarie Park Fontenoy Rd opp Tuckwell Pl 2022/23 No To be completed by 31 December 2022

2113194 Macquarie Park Fontenoy Park, Fontenoy Rd 2022/23 No To be completed by 31 December 2022

2114143 Ermington Winbourne St at Bell Ave 2022/23 No To be completed by 31 December 2022

2114135 West Ryde Victoria Rd opp Mirool St 2022/23 No To be completed by 31 December 2022

2114136 West Ryde Victoria Rd opp Lions Park 2022/23 No To be completed by 31 December 2022

211251 Ryde Higginbotham Rd after Cressy Rd 2022/23 No To be completed by 31 December 2022

211413 West Ryde Parkes St after Hermitage Rd 2022/23 No To be completed by 31 December 2022

211290 Putney Charles St after Phillip Rd 2022/23 No To be completed by 31 December 2022

211469 West Ryde Adelaide St at Darwin St 2022/23 No To be completed by 31 December 2022

211275 Gladesville 43A Higginbotham Rd 2022/23 No To be completed by 31 December 2022

2122103 Eastwood Warrawong St at Read St 2022/23 No To be completed by 31 December 2022

2114150 West Ryde Anzac Ave before Orchard St 2022/23 No To be completed by 31 December 2022

2114128 West Ryde Janet Park, Brush Rd 2022/23 No To be completed by 31 December 2022

2122107 Eastwood Clanwilliam St after Darvall Rd 2022/23 No To be completed by 31 December 2022

211184 Gladesville Ross St at Raven St 2022/23 No To be completed by 31 December 2022

2112123 Putney Payten St at Phillip Rd 2022/23 No To be completed by 31 December 2022

2113233 North Ryde Lane Cove Rd opp Coxs Rd 2022/23 No To be completed by 31 December 2022

212235 Marsfield Herring Rd opp Ranch Hotel 2022/23 No To be completed by 31 December 2022

211151 Gladesville Thompson St after Monash Rd 2022/23 No To be completed by 31 December 2022

212295 Eastwood Second Ave opp Ryde Eastwood Leagues Club 2022/23 No To be completed by 31 December 2022

212265 Denistone East Lovell Rd at Hollis Ave 2022/23 No To be completed by 31 December 2022

211455 Melrose Park Taylor Ave before Wharf Rd 2022/23 No To be completed by 31 December 2022

211453 Melrose Park Cobham Ave at Andrew St 2022/23 No To be completed by 31 December 2022

2122199 Marsfield Vimiera Rd at Rugby Rd 2022/23 No To be completed by 31 December 2022

2114105 Denistone Bellevue Ave at Bigland Ave 2022/23 No To be completed by 31 December 2022

2113141 North Ryde Edmonson St at Kokoda St 2022/23 No To be completed by 31 December 2022

2113138 North Ryde Coxs Rd at Cressy Rd 2022/23 No To be completed by 31 December 2022

212294 Eastwood First Ave before East Pde 2022/23 No To be completed by 31 December 2022

211477 West Ryde Orchard St at Anzac Ave 2022/23 No To be completed by 31 December 2022



211460 Melrose Park Wharf Rd after Cobham Lane 2022/23 No To be completed by 31 December 2022

211452 Melrose Park Andrew St at Macintosh Ave 2022/23 No To be completed by 31 December 2022

211436 West Ryde West Pde after Miriam Rd 2022/23 No To be completed by 31 December 2022

211414 Melrose Park Jennifer Park, Wharf Rd 2022/23 No To be completed by 31 December 2022

211394 North Ryde Twin Rd opp North Ryde Golf Club 2022/23 No To be completed by 31 December 2022

212248 Eastwood Tallwood Ave before Bridge Rd 2022/23 No To be completed by 31 December 2022

212216 Marsfield Epping Rd after Culloden Rd 2022/23 No To be completed by 31 December 2022

211143 Gladesville Victoria Rd after Hepburn Ave 2022/23 No To be completed by 31 December 2022

211360 North Ryde Blenheim Rd after Cutler Pde 2022/23 No Scheduled to be completed by 30 June 2023

2112152 Ryde Quarry Rd after Olive St 2022/23 No Scheduled to be completed by 30 June 2023

2122208 Eastwood Balaclava Rd before Lincoln St 2022/23 No Scheduled to be completed by 30 June 2023

2122144 Marsfield Balaclava Rd before Abuklea Rd 2022/23 No Scheduled to be completed by 30 June 2023

212282 Eastwood Balaclava Rd at Gwendale Cres 2022/23 No Scheduled to be completed by 30 June 2023

212286 Eastwood Balaclava Rd at Corunna Rd 2022/23 No Scheduled to be completed by 30 June 2023

211429 West Ryde Ryedale Rd before Anzac Ave 2022/23 No Scheduled to be completed by 30 June 2023

211235 Ryde Bowden St before Sewell St 2022/23 No Scheduled to be completed by 30 June 2023

2113171 North Ryde Lane Cove Rd opp Allengrove Cres 2022/23 No Scheduled to be completed by 30 June 2023

212280 Eastwood Balaclava Rd opp Gordon St 2022/23 No Scheduled to be completed by 30 June 2023

2111114 Gladesville Morrison Rd opp Champion Rd 2022/23 No Scheduled to be completed by 30 June 2023

211267 Ryde Church St opp Junction St 2022/23 No Scheduled to be completed by 30 June 2023

2112211 Ryde Parkes St opp Samuel St 2022/23 No Scheduled to be completed by 30 June 2023

211162 Gladesville Pittwater Rd opp Aston St 2022/23 No Scheduled to be completed by 30 June 2023

2122105 Eastwood Clanwilliam St at Darvall Rd 2022/23 No Scheduled to be completed by 30 June 2023

2113201 Macquarie Park Lane Cove Rd after Talavera Rd 2022/23 No Scheduled to be completed by 30 June 2023

211352 North Ryde Macquarie Church of Christ, Kent Rd 2022/23 No Scheduled to be completed by 30 June 2023

2112175 Ryde Blaxland Rd after Reservoir Lane 2022/23 No Scheduled to be completed by 30 June 2023

2112176 Ryde Blaxland Rd after Melville St 2022/23 No Scheduled to be completed by 30 June 2023

211161 Gladesville Pittwater Rd at Ryde Rd 2022/23 No Scheduled to be completed by 30 June 2023

Shop Ryder 2A Ryde Top Ryde City Shopping Centre 2022/23 No Scheduled to be completed by 30 June 2023

211271 Ryde Church St at Morrison Rd 2022/23 No Scheduled to be completed by 30 June 2023

211325 North Ryde Epping Rd opp Delhi Rd 2022/23 No Scheduled to be completed by 30 June 2023

2112164 Ryde Quarry Rd opp Woodbine Cres 2022/23 No Scheduled to be completed by 30 June 2023

2122189 Denistone East Blaxland Rd at Birdwood St 2022/23 No Scheduled to be completed by 30 June 2023

2113153 North Ryde Wicks Rd at Chisholm St 2022/23 No Scheduled to be completed by 30 June 2023

2112109 Putney Delange Rd at Phillip Rd 2022/23 No Scheduled to be completed by 30 June 2023

211328 North Ryde Epping Rd before Lane Cove Rd 2022/23 No Scheduled to be completed by 30 June 2023

211278 Putney Morrison Rd after Acacia Ave 2022/23 No Scheduled to be completed by 30 June 2023

2113167 North Ryde Lane Cove Rd at Trevitt Rd 2022/23 No Scheduled to be completed by 30 June 2023

2113218 North Ryde Lane Cove Rd after Twin Rd 2022/23 No Scheduled to be completed by 30 June 2023

2112232 Ryde Bowden St opp Presbyterian Church 2022/23 No Scheduled to be completed by 30 June 2023

211416 West Ryde Ryedale Rd after Marlow Ave 2022/23 No Scheduled to be completed by 30 June 2023

211113 Gladesville Victoria Rd opp Tennyson Rd 2022/23 No Scheduled to be completed by 30 June 2023

211326 North Ryde Epping Rd at Ryrie St 2022/23 No Scheduled to be completed by 30 June 2023

2112161 Ryde Quarry Rd after Arthur St 2022/23 No Scheduled to be completed by 30 June 2023

211111 Gladesville Cambrige St at Harvard St 2022/23 No Scheduled to be completed by 30 June 2023

211266 Ryde Lane Cove Rd at Curzon St 2022/23 No Scheduled to be completed by 30 June 2023

211159 Gladesville High St after Pittwater Rd 2022/23 No Scheduled to be completed by 30 June 2023

2111110 Gladesville Victoria Rd before Tennyson Rd 2022/23 No Scheduled to be completed by 30 June 2023

211433 Meadowbank Bowden St opp Underdale Lane 2022/23 No Scheduled to be completed by 30 June 2023

2112111 Putney Delange Rd at Phillip Rd 2022/23 No Scheduled to be completed by 30 June 2023

211286 Putney Charles St at Morrison Rd 2022/23 No Scheduled to be completed by 30 June 2023

2112133 Ryde Morrison Rd after Church St 2022/23 No Scheduled to be completed by 30 June 2023

2112215 Putney Cleves Park, Douglas St 2022/23 No Scheduled to be completed by 30 June 2023

211246 Ryde Twin Rd at John Miller St 2022/23 No Scheduled to be completed by 30 June 2023

211181 Gladesville 62 Higginbotham Rd 2022/23 No Scheduled to be completed by 30 June 2023

211164 Gladesville Pittwater Rd opp Auburn St 2022/23 No Scheduled to be completed by 30 June 2023

2113217 Macquarie Park Lane Cove Rd before Epping Rd 2022/23 No Scheduled to be completed by 30 June 2023

2113105 East Ryde Lumsdaine Ave at Elliott Ave 2022/23 No Scheduled to be completed by 30 June 2023

2113102 East Ryde Elliott Ave before Sager Pl 2022/23 No Scheduled to be completed by 30 June 2023

2112145 Ryde Bridge Rd opp Olive St 2022/23 No Scheduled to be completed by 30 June 2023

2112141 Ryde Bridge Rd at Watts Rd 2022/23 No Scheduled to be completed by 30 June 2023

2111107 Gladesville Morrison Rd before Western Cres 2022/23 No Scheduled to be completed by 30 June 2023

211384 East Ryde Moncrieff Dr opp Cilento Cres 2022/23 No Scheduled to be completed by 30 June 2023

2112193 Ryde Buffalo Rd at Greene Ave 2022/23 No Scheduled to be completed by 30 June 2023

2112105 Putney Delange Rd opp Chadwick St 2022/23 No Scheduled to be completed by 30 June 2023

211152 Gladesville Thompson St at Westminster Rd 2022/23 No Scheduled to be completed by 30 June 2023

211459 West Ryde Victoria Rd after Marsden Rd 2023/24 No To be completed before 31 December 2023

2113311 Macquarie Park Macquarie Park Station, Waterloo Rd, Stand C 2023/24 No To be completed before 31 December 2023

211145 Gladesville Victoria Rd before Tennyson Rd 2023/24 No To be completed before 31 December 2023

2122141 Marsfield Balaclava Rd after Epping Rd 2023/24 No To be completed before 31 December 2023

212217 Marsfield Epping Rd after Balaclava Rd 2023/24 No To be completed before 31 December 2023

211253 Ryde Lane Cove Rd at Price St 2023/24 No To be completed before 31 December 2023

2113211 Macquarie Park Waterloo Rd opp Khartoum Rd 2023/24 No To be completed before 31 December 2023

212290 Marsfield Epping Rd before Culloden Rd 2023/24 No To be completed before 31 December 2023

211249 Ryde Badajoz Rd before Quarry Rd 2023/24 No To be completed before 31 December 2023

2113195 Macquarie Park Fontenoy Rd at Khartoum Rd 2023/24 No To be completed before 31 December 2023

211396 North Ryde Lane Cove Rd before Ford St 2023/24 No To be completed before 31 December 2023

2113302 Macquarie Park Epping Rd before Delhi Rd 2023/24 No To be completed before 31 December 2023

2122145 Marsfield Balaclava Rd after Abuklea Rd 2023/24 No To be completed before 31 December 2023

2113177 Macquarie Park Delhi Rd opp Julius Ave 2023/24 No To be completed before 31 December 2023

212249 Marsfield Herring Rd opp Bridge Rd 2023/24 No To be completed before 31 December 2023

212231 Marsfield 15 Busaco Rd 2023/24 No To be completed before 31 December 2023

2113301 Macquarie Park Macquarie University Station, Herring Rd, Stand F 2023/24 No To be completed before 31 December 2023



2114124 West Ryde Hermoyne St at Winbourne St 2023/24 No To be completed before 31 December 2023

2113182 North Ryde Morshead St at Wicks Rd 2023/24 No To be completed before 31 December 2023

2113145 North Ryde Edmonson St at Rowell St 2023/24 No To be completed before 31 December 2023

2112214 Putney Douglas St opp Cleves Park 2023/24 No To be completed before 31 December 2023

2112108 Putney Waterview St opp Bennelong Park 2023/24 No To be completed before 31 December 2023

2112104 Putney Delange Rd at Chadwick St 2023/24 No To be completed before 31 December 2023

212266 Eastwood Lovell Rd after Blaxland Rd 2023/24 No To be completed before 31 December 2023

2122219 Eastwood Clanalpine St at Trelawney St 2023/24 No To be completed before 31 December 2023

212264 Eastwood Lovell Rd at Pickford Ave 2023/24 No To be completed before 31 December 2023

2121176 Marsfield Lovell Rd opp Orange St 2023/24 No To be completed before 31 December 2023

2113169 North Ryde Lane Cove Rd at Napier Cres 2023/24 No To be completed before 31 December 2023

2113101 East Ryde Elliott Ave at Rudd St 2023/24 No To be completed before 31 December 2023

2112132 Putney Morrison Rd before Church St 2023/24 No To be completed before 31 December 2023

211149 Gladesville Buffalo Rd opp Nelson St 2023/24 No To be completed before 31 December 2023

2113155 North Ryde Wicks Rd opp Betty Hendry Pde 2023/24 No To be completed before 31 December 2023

2113154 North Ryde Wicks Rd at Barr St 2023/24 No To be completed before 31 December 2023

211390 North Ryde Bridge Rd opp Brendon St 2023/24 No To be completed before 31 December 2023

2113215 Macquarie Park Khartoum Rd before Waterloo Rd 2023/24 No To be completed before 31 December 2023

212281 Eastwood Balaclava Rd after Gordon St 2023/24 No To be completed before 31 December 2023

212297 Eastwood Ryedale Rd after Third Ave 2023/24 No To be completed before 31 December 2023

212289 Eastwood May St after Blaxland Rd 2023/24 No To be completed before 31 December 2023

212262 Eastwood Lovell Rd at Orange St 2023/24 No To be completed before 31 December 2023

211250 Ryde Pidding Park, Pidding Rd 2023/24 No To be completed before 31 December 2023

2122171 Eastwood North Rd opp Banksia St 2023/24 No To be completed before 31 December 2023

2122176 Eastwood Threlfall St after North Rd 2023/24 No To be completed before 31 December 2023

211378 Macquarie Park Khartoum Rd before Talavera Rd 2023/24 No To be completed before 31 December 2023

2112207 Ryde Lane Cove Rd before Goulding Rd 2023/24 No To be completed before 31 December 2023

2112100 Putney Pellisier Rd opp Putney Park 2023/24 No To be completed before 31 December 2023

211457 Ermington Wharf Rd opp Cobham Lane 2023/24 No To be completed before 31 December 2023

2122110 Eastwood Clanwilliam St opp Coronation Ave 2023/24 No To be completed before 31 December 2023

2113152 North Ryde Wicks Rd at Betty Hendry Pde 2023/24 No To be completed before 31 December 2023

212153 Eastwood Vimiera Rd after Deborah Pl 2023/24 No To be completed before 31 December 2023

2115112 Eastwood Vimiera Rd opp Eastwood Rugby Club 2023/24 No To be completed before 31 December 2023

2113111 East Ryde Pittwater Rd opp Rene St 2023/24 No To be completed before 31 December 2023

2122155 Eastwood North Rd after Threlfall St 2023/24 No To be completed before 31 December 2023

2122136 Eastwood North Rd at Threlfall St 2023/24 No To be completed before 31 December 2023

2122131 Marsfield Vimiera Rd opp CSIRO Marsfield 2023/24 No To be completed before 31 December 2023

2113165 North Ryde Wicks Rd before Farrington Pde 2023/24 No To be completed before 31 December 2023

2113134 North Ryde Coxs Rd opp Shaw St 2023/24 No To be completed before 31 December 2023

2113126 North Ryde Magdala Rd after Pittwater Rd 2023/24 No To be completed before 31 December 2023

2113122 North Ryde Twin Rd at Numa Rd 2023/24 No To be completed before 31 December 2023

2112213 Ryde Buffalo Rd at Kells Rd 2023/24 No To be completed before 31 December 2023

2112107 Putney Bennelong Park, Waterview St 2023/24 No To be completed before 31 December 2023

2111119 Gladesville Gerard St opp Evan St 2023/24 No To be completed before 31 December 2023

2111117 Gladesville Ross St at Blair St 2023/24 No To be completed before 31 December 2023

212276 Eastwood Lansdowne St opp Edgar St 2023/24 No To be completed before 31 December 2023

211454 Melrose Park Cobham Ave before Parer St 2023/24 No To be completed before 31 December 2023

211451 Melrose Park Meadowbank Park, Andrew St 2023/24 No To be completed before 31 December 2023

211299 Putney Pellisier Rd opp Putney Park 2023/24 No To be completed before 31 December 2023

211296 Putney Pellisier Rd at Stanley St 2023/24 No To be completed before 31 December 2023

211287 Putney Charles St before Phillip Rd 2023/24 No To be completed before 31 December 2023

211213 Ryde Bowden St after Sewell St 2023/24 No To be completed before 31 December 2023

2111100 Gladesville Monash Rd after Victoria Rd 2023/24 No To be completed before 31 December 2023

2114140 Denistone Blaxland Rd opp Haig Ave 2023/24 No To be completed before 31 December 2023

2122195 Marsfield Abuklea Rd opp Longview St 2023/24 No To be completed before 31 December 2023

2112233 Ryde Bowden St at Victoria Rd 2023/24 No To be completed before 31 December 2023

2112224 Ryde Presbyterian Church, Bowden St 2023/24 No To be completed before 31 December 2023

2112194 Ryde Buffalo Rd at Crescent Ave 2023/24 No To be completed before 31 December 2023

2122172 Eastwood North Rd opp Woorang St 2023/24 No To be completed before 31 December 2023

2114157 Melrose Park Wharf Rd before Taylor Ave 2023/24 No To be completed before 31 December 2023

2112135 Ryde Morrison Rd before Belmore St 2023/24 No To be completed before 31 December 2023

211183 Gladesville Western Cres before Morrison Rd 2023/24 No To be completed before 31 December 2023

211242 Ryde Quarry Rd at Badajoz Rd 2023/24 No To be completed before 31 December 2023

2112138 Ryde Belmore St opp Constitution Rd 2023/24 No To be completed before 31 December 2023

2122190 Denistone East Blaxland Rd after Haig Ave 2023/24 No To be completed before 31 December 2023

2113178 North Ryde Delhi Rd before Julius Ave 2023/24 No To be completed before 31 December 2023

212282 Putney Morrison Rd opp Delange Rd 2023/24 No To be completed before 30 June 2024

2113203 Macquarie Park Epping Rd before Wicks Rd 2023/24 No To be completed before 30 June 2024

2113190 Macquarie Park Fontenoy Rd Before Lane Cove Rd 2023/24 No To be completed before 30 June 2024

211380 Macquarie Park Talavera Rd before Lane Cove Rd 2023/24 No To be completed before 30 June 2024

211334 Macquarie Park Waterloo Rd before Vimiera Rd 2023/24 No To be completed before 30 June 2024

211447 West Ryde Victoria Rd after Riverview St 2023/24 No To be completed before 30 June 2024

211274 Ryde Victoria Rd before Bowden St 2023/24 No To be completed before 30 June 2024

2113242 Macquarie Park Epping Rd before Lane Cove Rd 2023/24 No To be completed before 30 June 2024

2113239 Macquarie Park Epping Rd before Herring Rd 2023/24 No To be completed before 30 June 2024

2112139 Ryde Constitution Rd before Belmore St 2023/24 No To be completed before 30 June 2024

2111102 Gladesville Morrison Rd at Tennyson Rd 2023/24 No To be completed before 30 June 2024

211395 North Ryde Lane Cove Rd after Bridge Rd 2023/24 No To be completed before 30 June 2024

211353 North Ryde Kent Rd opp Ryde Community Sports Centre 2023/24 No To be completed before 30 June 2024

211346 Macquarie Park Herring Rd after Ivanhoe Pl 2023/24 No To be completed before 30 June 2024

2114137 West Ryde Lions Park, Victoria Rd 2023/24 No To be completed before 30 June 2024

2122138 Marsfield Balaclava Rd after Agincourt Rd 2023/24 No To be completed before 30 June 2024

2113241 Macquarie Park Epping Rd opp Paul St 2023/24 No To be completed before 30 June 2024



211385 East Ryde Sager Place Centre, Sager Pl 2023/24 No To be completed before 30 June 2024

211356 North Ryde Holy Spirit Primary School, Coxs Rd 2023/24 No To be completed before 30 June 2024

211348 North Ryde Kent Rd before Milroy St 2023/24 No To be completed before 30 June 2024

211347 North Ryde Kent Rd opp Macquarie Church of Christ 2023/24 No To be completed before 30 June 2024

2113225 Macquarie Park Waterloo Rd at Khartoum Rd 2023/24 No To be completed before 30 June 2024

2112178 Ryde Blaxland Rd at Melville St 2023/24 No To be completed before 30 June 2024

2113219 Macquarie Park Waterloo Rd after Coolinga St 2023/24 No To be completed before 30 June 2024

2113205 North Ryde Epping Rd after Wicks Rd 2023/24 No To be completed before 30 June 2024

2113170 North Ryde Lane Cove Rd at Lorna Ave 2023/24 No To be completed before 30 June 2024

211265 Ryde Lane Cove Rd at Myra Ave 2023/24 No To be completed before 30 June 2024

211499 West Ryde Victoria Rd at Forsyth St 2023/24 No To be completed before 30 June 2024

211471 West Ryde Victoria Rd at Bellevue Ave 2023/24 No To be completed before 30 June 2024

2113226 Macquarie Park Waterloo Rd opp Coolinga St 2023/24 No To be completed before 30 June 2024

2113189 Macquarie Park Fontenoy Rd after Lane Cove Rd 2023/24 No To be completed before 30 June 2024

2113176 North Ryde Delhi Rd after Julius Ave 2023/24 No To be completed before 30 June 2024

212253 Marsfield Ranch Hotel, Herring Rd 2023/24 No To be completed before 30 June 2024

211335 Marsfield Marsfield Park, Vimiera Rd 2023/24 No To be completed before 30 June 2024

2114131 West Ryde Ryde Parramatta Golf Club, Victoria Rd 2023/24 No To be completed before 30 June 2024

211116 Gladesville Victoria Rd opp Gerard St 2023/24 No To be completed before 30 June 2024

2113250 Macquarie Park Macquarie University Campus, University Ave, Stand A 2023/24 No To be completed before 30 June 2024

2122126 Eastwood Terry Rd at Tarrants Ave 2023/24 No To be completed before 30 June 2024

2112204 Ryde Lane Cove Rd opp Byron Park 2023/24 No To be completed before 30 June 2024

211366 North Ryde Macquarie Hospital, Coxs Rd 2023/24 No To be completed before 30 June 2024

211341 Macquarie Park Herring Rd opp Ivanhoe Pl 2023/24 No To be completed before 30 June 2024

211330 North Ryde Epping Rd at Hawkes Pathway 2023/24 No To be completed before 30 June 2024

211262 Ryde Goulding Rd after Macleay St 2023/24 No To be completed before 30 June 2024

211261 Ryde Goulding Rd at Keppel St 2023/24 No To be completed before 30 June 2024

2113221 Macquarie Park Waterloo Rd at Byfield St 2023/24 No To be completed before 30 June 2024

212287 Eastwood Balaclava Rd at Hunts Ave 2023/24 No To be completed before 30 June 2024

2113196 Macquarie Park Fontenoy Rd at Khartoum Rd 2023/24 No To be completed before 30 June 2024

Shop Ryder 1B Gladesville Gladesville Shops then Gladesville Library 2023/24 No To be completed before 30 June 2024

2114134 West Ryde Victoria Rd at Mirool St 2023/24 No To be completed before 30 June 2024

2113207 Macquarie Park Lane Cove Rd before Talavera Rd 2023/24 No To be completed before 30 June 2024

212272 Eastwood Gordon St at Lansdowne St 2023/24 No To be completed before 30 June 2024

212285 Eastwood Balaclava Rd at Bligh St 2023/24 No To be completed before 30 June 2024

211448 West Ryde Adelaide St at Moss St 2023/24 No To be completed before 30 June 2024

212273 Eastwood Gordon St opp Lansdowne St 2023/24 No To be completed before 30 June 2024

2122217 Eastwood Clanalpine St opp St. Philip's Church 2023/24 No To be completed before 30 June 2024

2122130 Eastwood Terry Rd opp Milton Ave 2023/24 No To be completed before 30 June 2024

2114117 Denistone West Tramway St at Glenayr Ave 2023/24 No To be completed before 30 June 2024

212269 Eastwood Gordon St after Welby St 2023/24 No To be completed before 30 June 2024

2113114 East Ryde Brereton Park, Pittwater Rd 2023/24 No To be completed before 30 June 2024

2122117 North Ryde Booth Reserve, Epping Rd 2023/24 No To be completed before 30 June 2024

2122196 Marsfield Eastwood Rugby Club, Vimiera Rd 2023/24 No To be completed before 30 June 2024

2122218 Eastwood Clanalpine St after Trelawney St 2023/24 No To be completed before 30 June 2024

2122200 Marsfield Abuklea Rd after Summit Cl 2023/24 No To be completed before 30 June 2024

212223 Marsfield Vimiera Rd opp Marsfield Park 2023/24 No To be completed before 30 June 2024

2122109 Eastwood Clanwilliam St at Coronation Ave 2023/24 No To be completed before 30 June 2024

2114141 Denistone Blaxland Rd opp Beattie Park 2023/24 No To be completed before 30 June 2024

211389 North Ryde Bridge Rd at Smalls Rd 2023/24 No To be completed before 30 June 2024

2112153 Ryde Santa Rosa Park, Quarry Rd 2024/25 No To be completed before 31 December 2024

212255 North Ryde Ryde Community Sports Centre, Kent Rd 2024/25 No To be completed before 31 December 2024

212234 Marsfield Vimiera Rd opp Epping Boys High School 2024/25 No To be completed before 31 December 2024

211351 North Ryde Kent Rd at Ada St 2024/25 No To be completed before 31 December 2024

212221 Marsfield Epping Rd at Crimea Rd 2024/25 No To be completed before 31 December 2024

212218 Marsfield Epping Rd at Culloden Rd 2024/25 No To be completed before 31 December 2024

211361 North Ryde Blenhiem Rd opp Clarence St 2024/25 No To be completed before 31 December 2024

211259 Ryde Goulding Rd opp Macleay St 2024/25 No To be completed before 31 December 2024

2113243 Macquarie Park Epping Rd after Lane Cove Rd 2024/25 No To be completed before 31 December 2024

2113244 Lane Cove North Northern Suburbs Memorial Gardens, Delhi Rd 2024/25 No To be completed before 31 December 2024

2111104 Gladesville Bremner Park, Morrison Rd 2024/25 No To be completed before 31 December 2024

211248 East Ryde Badajoz Rd after Callaghan St 2024/25 No To be completed before 31 December 2024

212245 Eastwood Lovell Rd opp Richmond St 2024/25 No To be completed before 31 December 2024

2114162 Melrose Park Cobham Ave opp Parer St 2024/25 No To be completed before 31 December 2024

211379 Macquarie Park Talavera Rd after Khartoum Rd 2024/25 No To be completed before 31 December 2024

2114151 West Ryde Parkes St at Hermitage Rd 2024/25 No To be completed before 31 December 2024

2113161 North Ryde Wicks Rd before Twin Rd 2024/25 No To be completed before 31 December 2024

2113159 North Ryde Wicks Rd after Twin Rd 2024/25 No To be completed before 31 December 2024

2112230 Putney Kissing Point Park, Waterview St 2024/25 No To be completed before 31 December 2024

211450 Meadowbank Adelaide St at Constitution Rd West 2024/25 No To be completed before 31 December 2024

211289 Putney Charles St at Phillip Rd 2024/25 No To be completed before 31 December 2024

211153 Gladesville Thompson St at The Strand 2024/25 No To be completed before 31 December 2024

2112185 Ryde Blaxland Rd opp Northern Sydney TAFE 2024/25 No To be completed before 31 December 2024

212278 Eastwood Moore Park, Balaclava Rd 2024/25 No To be completed before 31 December 2024

2114138 Denistone The Church of Jesus Christ, Blaxland Rd 2024/25 No To be completed before 31 December 2024

2112177 Ryde Blaxland Rd opp Melville St 2024/25 No To be completed before 31 December 2024

2112150 Ryde Quarry Rd before North Rd 2024/25 No To be completed before 31 December 2024

212263 Denistone East Lovell Rd at Russell St 2024/25 No To be completed before 31 December 2024

212222 Marsfield Epping Boys High School, Vimiera Rd 2024/25 No To be completed before 31 December 2024

211461 Melrose Park Taylor Ave at Cobham Ave 2024/25 No To be completed before 31 December 2024

211214 Ryde Victoria Rd after Bowden St 2024/25 No To be completed before 31 December 2024

2112229 Putney Waterview St opp Kissing Point Park 2024/25 No To be completed before 31 December 2024

2113112 East Ryde 308 Pittwater Rd 2024/25 No To be completed before 31 December 2024



2122178 Eastwood Threlfall St opp Granny Smith Memorial Park 2024/25 No To be completed before 31 December 2024

2113142 North Ryde Edmonson St opp Kokoda St 2024/25 No To be completed before 31 December 2024

2112197 Ryde Gardener Ave at Jones St 2024/25 No To be completed before 31 December 2024

2112195 Ryde Gardener Ave at Buffalo Rd 2024/25 No To be completed before 31 December 2024

2112169 Ryde Gardener Ave at Quarry Rd 2024/25 No To be completed before 31 December 2024

211467 West Ryde Adelaide St at Hibble St 2024/25 No To be completed before 31 December 2024

2112110 Ryde Princes St before Clayton St 2024/25 No To be completed before 31 December 2024

211177 Gladesville Monash Rd at Buffalo Rd 2024/25 No To be completed before 31 December 2024

2117121 Eastwood  Terry Rd opp Darvall Rd 2024/25 No To be completed before 31 December 2024

2112120 Putney Payten St at Phillip Rd 2024/25 No To be completed before 31 December 2024

211215 Ryde Victoria Rd opp Ryde Police Station 2024/25 No To be completed before 31 December 2024

2113121 North Ryde Twin Rd at Boyce St 2024/25 No To be completed before 31 December 2024

2112191 Ryde Buffalo Rd after Lane Cove Rd 2024/25 No To be completed before 31 December 2024

2114125 West Ryde Marsden High School, Winbourne St 2024/25 No To be completed before 31 December 2024

2113158 North Ryde Wicks Rd opp Macquarie Hospital 2024/25 No To be completed before 31 December 2024

2113118 East Ryde Badajoz Rd at Coxs Rd 2024/25 No To be completed before 31 December 2024

211147 Gladesville Buffalo Rd at Nelson St 2024/25 No To be completed before 31 December 2024

2122127 Eastwood Terry Rd opp Tarrants Ave 2024/25 No To be completed before 31 December 2024

FID 17 East Ryde Cressy Rd at Coxs Rd 2024/25 No To be completed before 31 December 2024

2112165 Ryde Quarry Rd after Dobson Cres 2024/25 No To be completed before 31 December 2024

212229 Marsfield Talavera Rd at Busaco Rd 2024/25 No To be completed before 31 December 2024

2121181 Eastwood Vimiera Rd before Deborah Pl 2024/25 No To be completed before 31 December 2024

2122213 Eastwood First Ave before Ryedale Rd 2024/25 No To be completed before 31 December 2024

2122212 Eastwood First Ave after East Pde 2024/25 No To be completed before 31 December 2024

2122211 Eastwood Terry Rd before Midson Rd 2024/25 No To be completed before 31 December 2024

2114104 Denistone West Bencoolen Ave before Chatham Rd 2024/25 No To be completed before 31 December 2024

2114103 West Ryde Bencoolen Ave before Belluvue Ave 2024/25 No To be completed before 31 December 2024

2113136 East Ryde Coxs Rd at Jeanette St 2024/25 No To be completed before 31 December 2024

2113110 East Ryde Rene St opp McCallum Ave 2024/25 No To be completed before 31 December 2024

2112217 Ryde Princes St opp Ryde Park 2024/25 No To be completed before 31 December 2024

212277 Eastwood Lansdowne St at Blaxland Rd 2024/25 No To be completed before 31 December 2024

212275 Eastwood Lansdowne St at Edgar St 2024/25 No To be completed before 31 December 2024

211478 West Ryde Marsden Rd before Winbourne St 2024/25 No To be completed before 31 December 2024

211470 West Ryde Adelaide St before Victoria Rd 2024/25 No To be completed before 31 December 2024

211146 Gladesville 47 Buffalo Rd 2024/25 No To be completed before 31 December 2024

2113108 East Ryde Rene St at McCallum Ave 2024/25 No To be completed before 31 December 2024

211435 West Ryde Ryedale Rd before Marlow Ave 2024/25 No To be completed before 31 December 2024

211256 Ryde Bridge Rd at Dorothy St 2024/25 No To be completed before 31 December 2024

2113104 East Ryde Lumsdaine Ave after Elliott Ave 2024/25 No To be completed before 31 December 2024

2112192 Ryde Buffalo Rd after Smith St 2024/25 No To be completed before 31 December 2024

211294 Putney Pellisier Rd at Mitchell St 2024/25 No To be completed before 31 December 2024

2117134 Eastwood Terry Rd opp Brush Farm Corrective Services Academy 2024/25 No To be completed before 31 December 2024

2122201 Eastwood Abuklea Rd after Threlfall St 2024/25 No To be completed before 31 December 2024

2122135 Marsfield Agincourt Rd at Culloden Rd 2024/25 No To be completed before 31 December 2024

2122106 Eastwood Clanwilliam St at Read St 2024/25 No To be completed before 31 December 2024

211288 Putney Charles St before Morrison Rd 2024/25 No To be completed before 31 December 2024

2122173 Eastwood North Rd at Woorang St 2024/25 No To be completed before 31 December 2024

2112162 Ryde Quarry Rd opp Arthur St 2024/25 No To be completed before 31 December 2024

2112134 Ryde Morrison Rd before Church St 2024/25 No To be completed before 31 December 2024

2111105 Tennyson Point Morrison Rd at Bayview St 2024/25 No To be completed before 31 December 2024

211372 Macquarie Park Talavera Rd after Lane Cove Rd 2024/25 No To be completed before 31 December 2024

212283 Eastwood Balaclava Rd at Alexandria Ave 2024/25 No To be completed before 30 June 2025

211363 North Ryde Blenhiem Rd opp Edmondson St 2024/25 No To be completed before 30 June 2025

2112251 Ryde Ryde Fire Station, Blaxland Rd 2024/25 No To be completed before 30 June 2025

211373 Macquarie Park 15 Talavera Rd 2024/25 No To be completed before 30 June 2025

2122118 Marsfield Epping Rd after Herring Rd 2024/25 No To be completed before 30 June 2025

211375 Macquarie Park Khartoum Rd after Talavera Rd 2024/25 No To be completed before 30 June 2025

2112128 Ryde Morrison Rd at Princes St 2024/25 No To be completed before 30 June 2025

211285 Putney Charles St at Morrison Rd 2024/25 No To be completed before 30 June 2025

211160 Gladesville Pittwater Rd before Thompson St 2024/25 No To be completed before 30 June 2025

2113140 North Ryde Edmondson St at Blenheim Rd 2024/25 No To be completed before 30 June 2025

2113100 North Ryde North Ryde Golf Club, Twin Rd 2024/25 No To be completed before 30 June 2025

211374 Macquarie Park Talavera Rd at Khartoum Rd 2024/25 No To be completed before 30 June 2025

211260 Ryde Goulding Rd at Twin Rd 2024/25 No To be completed before 30 June 2025

211212 Ryde Bowden St after Parkes St 2024/25 No To be completed before 30 June 2025

2122188 Denistone East Blaxland Rd opp The Church of Jesus Christ 2024/25 No To be completed before 30 June 2025

211154 Gladesville Thompson St opp The Strand 2024/25 No To be completed before 30 June 2025

2113162 North Ryde Macquarie Hospital, Wicks Rd 2024/25 No To be completed before 30 June 2025

2111101 Tennyson Point Morrison Rd after Tennyson Rd 2024/25 No To be completed before 30 June 2025

211343 Macquarie Park Macquarie University Station, Herring Rd, Stand E 2024/25 No To be completed before 30 June 2025

212239 Marsfield Herring Rd at Patricia St 2024/25 No To be completed before 30 June 2025

211466 West Ryde Andrew St opp Meadowbank Park 2024/25 No To be completed before 30 June 2025

2113240 Macquarie Park Epping Rd opp Booth Reserve 2024/25 No To be completed before 30 June 2025

2112129 Putney Morrison Rd at Princes St 2024/25 No To be completed before 30 June 2025

2122137 Marsfield Agincourt Rd at Balaclava Rd 2024/25 No To be completed before 30 June 2025

211393 North Ryde Bridge Rd at Eastview Ave 2024/25 No To be completed before 30 June 2025

211492 Meadowbank Bowden St at Underdale Lane 2024/25 No To be completed before 30 June 2025

2117135 Eastwood  Terry Rd at Milton Ave 2024/25 No To be completed before 30 June 2025

2113186 Macquarie Park Waterloo Road near Thomas Holt Drive 2024/25 No To be completed before 30 June 2025

211456 Ermington Wharf Rd opp 29 2024/25 No To be completed before 30 June 2025

2112205 Ryde Byron Park, Lane Cove Rd 2024/25 No To be completed before 30 June 2025

211258 Ryde Bridge Rd at Patricia St 2024/25 No To be completed before 30 June 2025

2113245 Lane Cove North Delhi Rd opp Northern Suburbs Memorial Gardens 2024/25 No To be completed before 30 June 2025



2112244 Ryde Constitution Rd at Hamilton Cr West 2024/25 No To be completed before 30 June 2025

2122221 Marsfield Epping Rd at Sobraon Rd 2024/25 No To be completed before 30 June 2025

212258 Eastwood Brush Park Bowling Club, Marsden Rd 2024/25 No To be completed before 30 June 2025

2114149 West Ryde Tramway St at Darvall Rd 2024/25 No To be completed before 30 June 2025

211399 North Ryde Twin Rd opp Bond St 2024/25 No To be completed before 30 June 2025

2122216 Eastwood St. Philip's Church, Clanalpine St 2024/25 No To be completed before 30 June 2025

2114127 West Ryde Wendy Park, Farnell St 2024/25 No To be completed before 30 June 2025

211148 Gladesville Buffalo Rd at Owen St 2024/25 No To be completed before 30 June 2025

2114110 Denistone Bellevue Ave opp Beaumont Ave 2024/25 No To be completed before 30 June 2025

211382 North Ryde Twin Rd opp John Miller St 2024/25 No To be completed before 30 June 2025

2112212 Ryde Buffalo Rd opp Kells Rd 2024/25 No To be completed before 30 June 2025

2122108 Eastwood Clanwilliam St before Darvall Rd 2024/25 No To be completed before 30 June 2025

2114139 Denistone Blaxland Rd opp Birdwood St 2024/25 No To be completed before 30 June 2025

2114119 West Ryde Tramway St at Darvall Rd 2024/25 No To be completed before 30 June 2025

2114116 Denistone West Tramway St at Crosby St 2024/25 No To be completed before 30 June 2025

2122214 Eastwood First Ave after Ryedale Rd 2024/25 No To be completed before 30 June 2025

2114145 Denistone West Perkins St opp Genner St 2024/25 No To be completed before 30 June 2025

2114115 Denistone Bellevue Ave after Bigland Ave 2024/25 No To be completed before 30 June 2025

2114108 Denistone Bellevue Ave opp Burmah Rd 2024/25 No To be completed before 30 June 2025

2113131 North Ryde Cressy Rd at Coxs Rd 2024/25 No To be completed before 30 June 2025

2112170 Ryde Gardener Ave at Quarry Rd 2024/25 No To be completed before 30 June 2025

2112101 Putney McGowan St at Pellisier Rd 2024/25 No To be completed before 30 June 2025

211178 Gladesville Monash Rd opp Buffalo Rd 2024/25 No To be completed before 30 June 2025

211391 North Ryde Bridge Rd after Brendon St 2024/25 No To be completed before 30 June 2025

2111111 Gladesville Victoria Rd after Hepburn Ave 2024/25 No To be completed before 30 June 2025

211364 North Ryde Blenheim Rd after Jopling St 2024/25 No To be completed before 30 June 2025

2114111 Denistone Beaumont Ave at Shaftsbury Rd 2024/25 No To be completed before 30 June 2025

2113146 North Ryde Edmonson St opp Rowell St 2024/25 No To be completed before 30 June 2025

2113143 North Ryde Edmonson St after Sturdee St 2024/25 No To be completed before 30 June 2025

2112171 Ryde Gardener Ave opp Bidgee Rd 2024/25 No To be completed before 30 June 2025

212247 Eastwood 14 Tallwood Ave 2024/25 No To be completed before 30 June 2025

212242 Eastwood 21 Tallwood Ave 2024/25 No To be completed before 30 June 2025

211279 Putney Morrison Rd after Bass St 2024/25 No To be completed before 30 June 2025

2113168 North Ryde Lane Cove Rd opp Trevitt Rd 2024/25 No To be completed before 30 June 2025

2112223 Ryde Princes St at Crescent Ave 2024/25 No To be completed before 30 June 2025

2112218 Ryde Ryde Park, Princes St 2024/25 No To be completed before 30 June 2025

2112116 Ryde Charles St opp Kenneth St 2024/25 No To be completed before 30 June 2025

211392 North Ryde Bridge Rd at Flinders Rd 2024/25 No To be completed before 30 June 2025

2113216 Macquarie Park Lane Cove Rd after Epping Rd 2024/25 No To be completed before 30 June 2025

2111118 Gladesville Monash Rd before Victoria Rd 2024/25 No To be completed before 30 June 2025

2112238 Ryde Aitchandar Rd at Bidgee Rd 2024/25 No To be completed before 30 June 2025

2111120 Gladesville Western Cres at Tyrell St 2025/26 No To be completed before 31 October 2025

211388 North Ryde Bridge Rd opp Eastview Ave 2025/26 No To be completed before 31 October 2025

2122194 Eastwood Abuklea Rd at Longview St 2025/26 No To be completed before 31 October 2025

2122104 Eastwood Warrawong St opp Read St 2025/26 No To be completed before 31 October 2025

2114129 West Ryde Brush Rd after Warrawong St 2025/26 No To be completed before 31 October 2025

2111109 Tennyson Point Champion Rd at Tennyson Rd 2025/26 No To be completed before 31 October 2025

2112201 Ryde Hardy Park, Buffalo Rd 2025/26 No To be completed before 31 October 2025

2122210 Eastwood Pickford Ave before Lovell Rd 2025/26 No To be completed before 31 October 2025

2114112 Denistone West West Denistone Park, Perkins St 2025/26 No To be completed before 31 October 2025

2113183 North Ryde Morshead St after Wicks Rd 2025/26 No To be completed before 31 October 2025

2113129 North Ryde Cressy Rd opp Lionel Ave 2025/26 No To be completed before 31 October 2025

2113127 North Ryde Magdala Rd at Pittwater Rd 2025/26 No To be completed before 31 October 2025

2113123 North Ryde Twin Rd opp Numa Rd 2025/26 No To be completed before 31 October 2025

2113120 North Ryde Twin Rd opp Boyce St 2025/26 No To be completed before 31 October 2025

2112250 Ryde Forrest Rd after Aitchandar Rd 2025/26 No To be completed before 31 October 2025

2112237 Ryde Aitchandar Rd opp Bidgee Rd 2025/26 No To be completed before 31 October 2025

2112236 Ryde Bidgee Rd opp Bidgee Park 2025/26 No To be completed before 31 October 2025

2112168 Ryde Quarry Rd after Jones St 2025/26 No To be completed before 31 October 2025

2113115 East Ryde  Pittwater Rd opp Brereton Park 2025/26 No To be completed before 31 October 2025

2113113 East Ryde Pittwater Rd opp 306 2025/26 No To be completed before 31 October 2025

2113111 East Ryde Pittwater Rd opp Rene St 2025/26 No To be completed before 31 October 2025

2113133 East Ryde Coxs Rd after Shaw St 2025/26 No To be completed before 31 October 2025
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12. Schedule 3: Ryde LGA Map with Bus Stop Locations





City of Ryde Council Access Report 36 
Application for Temporary Exemption from DSAPT for Bus Stops 16 November 2021 

13. Schedule 4: Bus Stop Upgrade Rollout Map (to 31
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